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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA).  



In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command 
(USAEC), Lake City Army Ammunition Plant (LCAAP), the executing agencies, regulatory agencies, and the public, an IAP was 
completed. The IAP is used to track requirements, schedules, and tentative budgets for all major Army installation cleanup 
programs.  



All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.  
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Acronyms

AEDB-R

AMC

AOC

AOI

ARAR

ATK

CERCLA

COC

DCE

DD

DNAPL

EE/CA

ER,A

ERD

FFA

FRA

FS

FY

GMP

GOCO

IAG

IAP

IR

IRA

IRP

IRZ

IWOU

IWTP

K

kg

LCAAP

LF

LNAPL

LTM

LUC

LUCIP

MDNR

MEC

mg

mm

MNA

MPVE

N/A

NAPL

NECOU

Army Environmental Database-Restoration

Army Materiel Command

Area of Concern

Area of Interest

Applicable or Relevant and Appropriate Requirements

Alliant Tech Systems

Comprehensive Environmental Response, Compensation and Liability Act

Contaminant of Concern

cis-1,2-dichloroethene

Decision Document

Dense Non-Aqueous Phase Liquid

Engineering Evaluation/Cost Analysis

Environmental Restoration, Army

Enhanced Reductive Dechlorination

Federal Facilities Agreement

Final Remedial Action

Feasibility Study

Fiscal Year

Groundwater Monitoring Program

Government-Owned, Contractor-Operated

Interagency Agreement

Installation Action Plan

Installation Restoration

Interim Remedial Action

Installation Restoration Program

In Situ Reactive Zone

Installation-Wide Operable Unit

Industrial Wastewater Treatment Plant

thousand

kilogram

Lake City Army Ammunition Plant

Landfill

Light Non-Aqueous Phase Liquid

Long-Term Management

Land Use Control

Land Use Control Implementation Plan

Missouri Department of Natural Resources

Munitions and Explosives of Concern

milligram

millimeter

Monitored Natural Attenuation

Multi-Phase Vapor Extraction

Not Applicable

Non-Aqueous Phase Liquid

Northeast Corner Operable Unit
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Acronyms

NFA

NPL

NRC

O&M

OU

PA

PAH

PBA

PBC

PCB

PCE

PP

PRB

PRG

PRW

RA

RA(C)

RA(O)

RAB

RAWP

RC

RCRA

RD

RDX

RI

RIP

ROD

SI

SVOC

TA

TAPP

TBD

TCE

TNR

TRC 

USAEC

USATHAMA

USEPA

VOC

WGPS

WWII

ZVI

No Further Action

National Priorities List

Nuclear Regulatory Commission

Operation and Maintenance

Operable Unit

Preliminary Assessment

Polycyclic Aromatic Hydrocarbon

Performance-Based Acquisition

Performance-Based Contract

Polychlorinated Biphenyl

Tetrachloroethylene

Proposed Plan

Permeable Reactive Barrier

Preliminary Remediation Goal

Permeable Reactive Wall

Remedial Action

Remedial Action (Construction)

Remedial Action (Operation)

Restoration Advisory Board

Remedial Action Work Plan

Response Complete

Resource Conservation and Recovery Act

Remedial Design

Cyclonite

Remedial Investigation

Remedy-in-Place

Record of Decision

Site Investigation

Semi-Volatile Organic Compound

Temporary Authorization

Technical Assistance for Public Participation

To Be Determined

Trichloroethylene

Trinitroresorcinol

Technical Review Committee

US Army Environmental Command

US Army Toxic and Hazardous Materials Agency 

US Environmental Protection Agency

Volatile Organic Compound

Waste, Glass, Paint, and Solvents

World War II

Zero Valent Iron
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Installation Information
Installation Locale

Installation Mission
LCAAP is an active US Army Joint Munitions Command installation, which manufactures and tests small caliber ammunition, 
including 5.56 millimeter (mm), 7.62mm, 20mm, and .50 caliber rounds. It is a government-owned, contractor-operated (GOCO) 
facility that is operated by Alliant Tech Systems (ATK). 

Lead Organization
Army Materiel Command (AMC)

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
A score of 33.6 was recorded on 01-JUL-87.

Date for RA(C) Completion:

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

Primary Contaminants of Concern: Explosives, Metals, Munitions and explosives of concern (MEC), Polychlorinated 
Biphenyls (PCB), Polycyclic Aromatic Hydrocarbons (PAH), Radionuclides, 
Semi-volatiles (SVOC), Volatiles (VOC)

Groundwater, Sediment, Soil, Surface Water

The 3,935-acre LCAAP installation is located near Independence, Missouri in Jackson County, 23 miles east of Kansas City, 
Missouri, 3 miles north of Blue Springs, 2 miles southwest of Buckner, and adjacent to the village of Lake City.

RAB established 199703

201602

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

3935
Independence

Jackson
Missouri

Affected Media of Concern:

Federal
State

Lake City Army Ammunition Plant

US Environmental Protection Agency (USEPA), Region 7, Superfund Branch
Missouri Department of Natural Resources (MDNR), Division of Environmental Quality

Date for NPL Deletion: TBD
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5-Year / Periodic Review Summary

Complete
Complete
Complete

Status
201407
200501
201001

Start Date
201602
200509
201104

End Date
2016
2005
2011

End FY

Area 10 ROD
Area 10 ROD
Area 10 ROD
Final ROD for IWOU

Final ROD for IWOU

Final ROD for IWOU

Final ROD for NECOU
Final ROD for NECOU
Final ROD for NECOU
ROD Amendment for Area 18
ROD Amendment for Area 18
ROD Amendment for Area 18

Associated ROD/DD Name
LCAAP-010
LCAAP-010
LCAAP-010
LCAAP-000, LCAAP-001, LCAAP-002, LCAAP-003, LCAAP-
004, LCAAP-005, LCAAP-006, LCAAP-007, LCAAP-008, 
LCAAP-009, LCAAP-012, LCAAP-013, LCAAP-014, LCAAP-
015, LCAAP-019, LCAAP-020, LCAAP-021, LCAAP-022, 
LCAAP-023, LCAAP-024, LCAAP-025, LCAAP-026, LCAAP-
027, LCAAP-028, LCAAP-029, LCAAP-030, LCAAP-031, 
LCAAP-032, LCAAP-033, LCAAP-034
LCAAP-000, LCAAP-001, LCAAP-002, LCAAP-003, LCAAP-
004, LCAAP-005, LCAAP-006, LCAAP-007, LCAAP-008, 
LCAAP-009, LCAAP-012, LCAAP-013, LCAAP-014, LCAAP-
015, LCAAP-019, LCAAP-020, LCAAP-021, LCAAP-022, 
LCAAP-023, LCAAP-024, LCAAP-025, LCAAP-026, LCAAP-
027, LCAAP-028, LCAAP-029, LCAAP-030, LCAAP-031, 
LCAAP-032, LCAAP-033, LCAAP-034
LCAAP-000, LCAAP-001, LCAAP-002, LCAAP-003, LCAAP-
004, LCAAP-005, LCAAP-006, LCAAP-007, LCAAP-008, 
LCAAP-009, LCAAP-012, LCAAP-013, LCAAP-014, LCAAP-
015, LCAAP-019, LCAAP-020, LCAAP-021, LCAAP-022, 
LCAAP-023, LCAAP-024, LCAAP-025, LCAAP-026, LCAAP-
027, LCAAP-028, LCAAP-029, LCAAP-030, LCAAP-031, 
LCAAP-032, LCAAP-033, LCAAP-034
LCAAP-011, LCAAP-016, LCAAP-017
LCAAP-011, LCAAP-016, LCAAP-017
LCAAP-011, LCAAP-016, LCAAP-017
LCAAP-018
LCAAP-018
LCAAP-018

Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

under reviewResults

under reviewActions

under reviewPlans

Under review.
Recommendations and Implementation Plans:
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Land Use Control (LUC) Summary

Site(s):

Site(s):

LCAAP-010

LCAAP-018

LUC Title:

LUC Title:

Area 10

Area 18 LUCIP

ROD/DD Title:

ROD/DD Title:

Area 10 ROD

AREA 18 ACTION MEMORANDUM

Location of LUC

Location of LUC

Area 10, on range

Area 18 LUC is located in the north central section of the LCAAP.

Types of Engineering Controls:

Types of Engineering Controls:

Signs

Signs

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Restrictions on land use

Deed Notices, Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place:

Date in Place:

201012

200803

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

EPA

Installation

Record of LUC:

Record of LUC:

ECOP (Fed to Fed)

Master Plan or Equivalent

Documentation Date:

Documentation Date:

N/A

200803

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews

Annual Inspections, 5 Year Reviews

Additional Information

LCAAP provides inspection reports to the regulators. The regulators are invited to all inspections. Most of the time a 
representative is sent.



METALS are a contaminant as well.

Land Use Restriction:

Land Use Restriction:

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential use

Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system, 
Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction - 
prohibit use of groundwater for consumption or domestic purposes, Media specific restriction - restrict 
drinking water well installation, Media specific restriction - restrict withdrawal or use of groundwater for 
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater 
w/out treatment, Restrict land use - Mitigation area(s) protection, Restrict land use - No 
daycare/hospital/school use, Restrict land use - No residential use

Contaminants: RADIOACTIVE
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Land Use Control (LUC) Summary

Site(s):

Site(s):

LCAAP-018

LCAAP-001, LCAAP-002, LCAAP-003, LCAAP-004, LCAAP-005, LCAAP-006, LCAAP-007, LCAAP-008, LCAAP-
009, LCAAP-012, LCAAP-013, LCAAP-014, LCAAP-015, LCAAP-019, LCAAP-020, LCAAP-021, LCAAP-022, 
LCAAP-023, LCAAP-024, LCAAP-025, LCAAP-026, LCAAP-027, LCAAP-028, LCAAP-029, LCAAP-030, LCAAP-
031, LCAAP-032, LCAAP-033, LCAAP-034

LUC Title:

LUC Title:

Area 18 LUCIP

LCAAP IWOU LUCIP

ROD/DD Title:

ROD/DD Title:

ROD Amendment for Area 18

Final ROD for IWOU

Location of LUC

Location of LUC

Area 18, LCAAP, Independence MO

IWOU consists of 29 sites that are spread out all over the LCAAP.

Types of Engineering Controls:

Types of Engineering Controls:

Signs

Signs

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits

Deed Notices, Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place:

Date in Place:

200802

200803

Modification Date:

Modification Date:

N/A

N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 200802

LUC Enforcement: Annual Inspections

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Restrict land use - No residential use

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict construction of buildings 
that may interfere with LF cap or cover system, Media specific restriction - Prohibit groundwater 
extraction that interferes with Remedial Action system, Media specific restriction - Prohibit, or otherwise 
manage excavation, Media specific restriction - prohibit use of groundwater for consumption or domestic
purposes, Media specific restriction - restrict drinking water well installation, Media specific restriction - 
restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific restriction - 
restrict withdrawal or use of groundwater w/out treatment, Restrict land use - No daycare/hospital/school 
use, Restrict land use - No residential use

Contaminants:

Contaminants:

METALS, PAH, PETROLEUM HYDROCARBON, VOC

METALS, VOC
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Land Use Control (LUC) Summary

Site(s): LCAAP-011, LCAAP-016, LCAAP-017

LUC Title: NECOU LUCIP

ROD/DD Title:Final ROD for NECOU

Location of LUC

The NECOU is located in the north eastern section of the LCAAP.

Types of Engineering Controls: Signs

Types of Institutional Controls: Construction Permit, Deed Notices, Dig Permits, Restrictions on Groundwater Withdrawal, 
Restrictions on land use

Date in Place: 200803

Modification Date: N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

200803

200803

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews, Transferee Reporting

Annual Inspections, 5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict construction of buildings 
that may interfere with LF cap or cover system, Landfill restriction - Restrict plantings that interfere LF 
cap or cover system (roots that penetrate the cap or cover system), Media specific restriction - Prohibit 
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit, 
or otherwise manage excavation, Media specific restriction - prohibit use of groundwater for 
consumption or domestic purposes, Media specific restriction - restrict drinking water well installation, 
Media specific restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, 
Media specific restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use -
No daycare/hospital/school use, Restrict land use - No residential use

Contaminants:

Contaminants:

METALS, NITROAROMATICS, PAH, VOC

INORGANICS, METALS, PAH, PETROLEUM HYDROCARBON, VOC
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

Prior Year Progress: Operations of four OU remedies (NECOU, IWOU, Area 18,and Area 10) have continued.

Future Plan of Action: Operations of all remedies will continue.

LCAAP is an active US Army Joint Munitions Command installation, which manufactures and tests small caliber ammunition, 
including 5.56mm, 7.62mm, and .50 caliber rounds. It is a GOCO facility operated by ATK.   



LCAAP was the first new GOCO facility. Established in the early-1940s to expand small caliber ammunition production in the US,
construction at this 3,935-acre facility was initiated on Dec. 26, 1940 and completed on Oct. 11, 1941. The plant has operated 
continuously since then, except for a five-year period between World War II (WWII) and the Korean Conflict. The operating 
contractor from 1941 to 1985 was Remington Arms. In November 1985 plant operations were assumed by Olin Corporation and 
in 2000 ATK became the operator.   



LCAAP has produced a variety of small arms ammunition since 1941, including .30 caliber, .38 caliber, .50 caliber, 5.56mm, 
7.62mm, 20mm, and 30mm ammunition. During WWII, 5.7 billion cartridges were produced, during the Korean Conflict, 1.1 billion
were produced and during the Vietnam conflict, 14.4 billion were produced. In 1996, production was about 379 million cartridges. 
Production has dramatically increased over the past years and is now at 1.5 billion rounds per year.


In 1987, the installation was listed on the Comprehensive Environmental Response, Compensation and Liability Act of 1980 
(CERCLA) National Priorities List (NPL) with a score of 33.62. The restoration program is managed in accordance with an 
interagency agreement (IAG) - federal facilities agreement (FFA).  



LCAAP had five operable units (OU). Four OUs have a signed record of decision (ROD): Area 18, Northeast Corner Operable 
Unit(NECOU),Installation-Wide Operable Unit (IWOU), and Area 10. A ROD issued for Area 18 in 1999 required amending due 
to the discovery of additional contamination. Besides continuing the pump-and-treat system, source materials have been 
removed, lead contaminated soil has been treated and placed under a vegetative cap, and multiple in situ reactive zones (IRZ) 
have been created. The land use controls(LUC)and monitoring have been implemented.  



Remedies have been installed at the NECOU consistent with the ROD and the final plan. The oil and solvent pits have been 
treated using zero valent iron (ZVI) deep mixed into the contaminated soil. Multiple IRZ injection lines have been installed as well 
as a new IRZ mixing building to feed many of the injection lines. Contaminated soil has been consolidated or removed from the 
installation.  LUCs and monitoring have been implemented.   



The housekeeping removal action has been completed with completion of the removal action for Area 31. The IWOU ROD and 
plan required the consolidation of contaminated soil (both treated and untreated), removal and off-site disposal of contaminated 
soil, construction of covers over contaminated areas, and the creation of IRZ areas. LUCs and monitoring also have been 
implemented.  



Area 10 Sand Piles is the last OU at LCAAP. Progress on this OU included a removal action to separate and segregate the 
depleted uranium from the sand pile, the segregation and treatment of munitions and explosives of concern(MEC), and the 
treatment of the remaining sand for lead followed by on-site disposal and capping.  LUCs are required at this site as well. At a 
regulatory meeting on Feb. 4, 2008, post-removal requirements were identified as a decision document (DD) and LUC under 
long-term management (LTM). A removal action was completed in December 2008. A proposed plan (PP) and no further action 
(NFA) ROD have been reviewed and signed by regulators. 

Building 83 (Operable Unit 5) is undergoing an engineering evaluation/cost analysis(EECA).
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LAKE CITY ARMY AMMUNITION PLANT

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

37/2

Installation Site Types with Future and/or Underway Phases
1

5

4

2

2

6

1

1

5

7

1

Burn Area

Contaminated Fill

Disposal Pit/Dry Well

Drainage Ditch

Industrial Discharge

Landfill

Spill Site Area

Storage Area

Surface Disposal Area

Surface Impoundment/Lagoon

Waste Treatment Plant

Most Widespread Contaminants of Concern

Explosives, Metals, Munitions and explosives of concern (MEC), Polychlorinated Biphenyls (PCB), Polycyclic Aromatic 
Hydrocarbons (PAH), Radionuclides, Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern

Groundwater, Sediment, Soil, Surface Water

(LCAAP-011)

(LCAAP-019, LCAAP-020, LCAAP-021, LCAAP-023, LCAAP-033)

(LCAAP-003, LCAAP-012, LCAAP-014, LCAAP-018)

(LCAAP-013, LCAAP-034)

(LCAAP-000, LCAAP-035)

(LCAAP-008, LCAAP-016, LCAAP-017, LCAAP-022, LCAAP-029, LCAAP-031)

(LCAAP-028)

(LCAAP-032)

(LCAAP-009, LCAAP-010, LCAAP-025, LCAAP-026, LCAAP-030)

(LCAAP-001, LCAAP-002, LCAAP-004, LCAAP-005, LCAAP-006, LCAAP-007, LCAAP-015)

(LCAAP-024)

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA

IRA

IRA

IRA

IRA

FRA
IRA
FRA

FRA

FRA

AREA 2 - BUILDING 85 
WASTEWATER LAGOONS
AREA 16 - ABANDONED 
LANDFILL
AREA 17-SANITARY 
LANDFILL & SOLVENT PITS
AREA 17-SANITARY 
LANDFILL & SOLVENT PITS
AREA 16 - ABANDONED 
LANDFILL
AREA 16 - ABANDONED 
LANDFILL
AREA 35 -- SUMPS
AREA 35 -- SUMPS
AREA 1 - BUILDING 83 
WASTEWATER LAGOONS
AREA 2 - BUILDING 85 
WASTEWATER LAGOONS
AREA 3 - SANDPITS

1990

1998

1998

2003

2005

2005

2006
2006
2007

2007

2007

Site Name Action FYRemedy

REMOVAL

GROUND WATER TREATMENT

GROUND WATER TREATMENT

SLURRY WALLS/UNDERGROUND 
BARRIERS
DRAINAGE CONTROLS

CAPPING

OTHER
WASTE REMOVAL - SOILS
NATURAL ATTENUATION

NATURAL ATTENUATION

NATURAL ATTENUATION

Site ID
LCAAP-002

LCAAP-016

LCAAP-017

LCAAP-017

LCAAP-016

LCAAP-016

LCAAP-035
LCAAP-035
LCAAP-001

LCAAP-002

LCAAP-003
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 SummaryIRP

197906

209909

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

200909/209909Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA
FRA
FRA

IRA

IRA

AREA 4 - BUILDING 139 - 
BACKLINE PONDS
AREA 5 - BUILDING 139 
IMPOUNDMENTS
AREA 7 - IND. WASTEWATER
LAGOON AREA
AREA 9 - BUILDING 60 
TREATMENT FACILITY
AREA 9 - BUILDING 60 
TREATMENT FACILITY
AREA 11 - BURNING 
GROUND
AREA 12 - LABORATORY 
WASTE LAGOON
AREA 13 - BUILDING #35 
DRAINAGE AREA
AREA 15 - TEMPORARY 
SURFACE IMPOUNDMENT
AREA 16 - ABANDONED 
LANDFILL
AREA 17-SANITARY 
LANDFILL & SOLVENT PITS
AREA 17-SANITARY 
LANDFILL & SOLVENT PITS
AREA 19 - BUILDING 1 
VICINITY
AREA 20 - BUILDING 2 
VICINITY
AREA 21 - BUILDING 3 
VICINITY
AREA 24-SANITARY 
WASTEWATER TRTMNT 
AREA 30 - BURNING PITS 
ASH DISPOSAL
PBC Site at LCAAP
AREA 00 - Pyrotechnics Area
AREA 18-BURNING PITS, 
LAGOONS & TRE
AREA 18-BURNING PITS, 
LAGOONS & TRE
AREA 10 - FIRING RANGE 
WASTE DUMP

2007

2007

2007

2007

2007

2007

2007

2007

2007

2007

2007

2007

2007

2007

2007

2007

2007

2007
2008
2008

2008

2009

Site Name Action FYRemedy

NATURAL ATTENUATION

NATURAL ATTENUATION

NATURAL ATTENUATION

WASTE REMOVAL - SOLIDS (NON-
SOILS)
WASTE REMOVAL - LIQUIDS

NATURAL ATTENUATION

BIOREMEDITATION - IN SITU

NATURAL ATTENUATION

NATURAL ATTENUATION

GROUND WATER TREATMENT

NATURAL ATTENUATION

BIOREMEDITATION - IN SITU

NATURAL ATTENUATION

NATURAL ATTENUATION

NATURAL ATTENUATION

NATURAL ATTENUATION

NATURAL ATTENUATION

GROUND WATER TREATMENT
NATURAL ATTENUATION
GROUND WATER TREATMENT

GROUND WATER TREATMENT

WASTE REMOVAL - SOILS

Site ID
LCAAP-004

LCAAP-005

LCAAP-007

LCAAP-009

LCAAP-009

LCAAP-011

LCAAP-012

LCAAP-013

LCAAP-015

LCAAP-016

LCAAP-017

LCAAP-017

LCAAP-019

LCAAP-020

LCAAP-021

LCAAP-024

LCAAP-030

LCAAP-036
LCAAP-000
LCAAP-018

LCAAP-018

LCAAP-010

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview
LCAAP is jointly regulated by the USEPA Region 7 and the MDNR. A Superfund Amendments and Reauthorization Act 120 IAG 
was signed by the Department of the Army, the USEPA and the MDNR, effective Nov. 28, 1989. LCAAP is divided into four OUs:
Area 10, Area 18, NECOU, and IWOU.  



In 1979, an installation assessment was conducted to assess the environmental quality of the facility. This report recommended 
that the installation should monitor the groundwater beneath the sandpits in the northwest corner of the installation.  



In 1985, the Army initiated a preliminary assessment/site inspection (PA/SI) for LCAAP. Several areas of contamination were 
identified and sampling was implemented. The PA/SI involved the installation of 24 groundwater monitoring wells at seven sites, 
and the analysis of 48 soil and water samples. All seven areas sampled detected contaminants in the groundwater, including 
volatile organic compounds (VOC), semi-volatile organic compounds (SVOC), explosives and metals.  The results of the 
fieldwork showed groundwater contamination in several areas across LCAAP. Constituents included VOCs, SVOCs, metals and 
explosives. The Area 18  OU (LCAAP-018) had several old burn pits and trenches contaminated with organics and metals, as 
well as a groundwater contamination plume. The  NECOU (LCAAP-011,-016,-017) contains contaminated oil and solvent pits, 
an abandoned landfill (ABLF), a waste, glass, paints, and solvents (WGPS) area, and a [Resource Conservation and Recovery 
Act (RCRA)] closed metals-and-explosives-contaminated burning ground. The IWOU has a number of areas with surface and 
subsurface contamination, primarily metals and VOCs. The Area 10 OU had sand piles contaminated with DU and lead.  


Water from several of the plant's production/ potable wells contains VOCs in excess of drinking water standards. In January 1990
air strippers were installed for three wells and in 1992 they were installed for four additional wells. Residential potable water wells
north of LCAAP have been sampled since 1987. The samples do not indicate any contamination above regulatory standards.  



The comprehensive groundwater monitoring program (GMP), which began in June 1994, monitored CERCLA perimeter wells on 
a biennial basis. Surface water locations and water supply wells were also sampled biennially as part of the GMP.   



In 1996, groundwater contaminated primarily with trichloroethylene and 1,2-dichloroethane, was discovered at the northern 
LCAAP perimeter in Area 16. A time critical removal action (EW-2) was conducted to contain the contaminants. In 2002 off-post 
screening investigations were performed. The results indicated that contaminants had migrated off-installation


In March 1997, the Area 18 pump-and-treat system (which began as a removal action) began operations. In April 1999 the 
system became the object of a ROD, and continues to operate. A multi-phase vapor extraction (MPVE) system and remediation 
of lead contaminated soil were also identified in the ROD. Data collected after the ROD indicated that the plume extent was 
greater than originally defined. The design of the MPVE system was discontinued pending further site characterization. The 
removal contract to excavate and dispose of lead-contaminated soils was terminated due to the discovery of polychlorinated 
biphenyls (PCB)in surface and near surface soils. A ROD amendment issued in 2007 has been completed. Construction of the 
remedy, including establishment and maintenance of IRZ, is complete.  



In September 1998, an interim remedial action (IRA) ROD was signed for installation of a permeable reactive barrier (PRB) to 
treat groundwater from sources in the NECOU. The PRB was installed between July 2000 and January 2001. An IRA for the 
repair of cover material and collection of leachate for the landfill has been completed. Cracks in the landfill cover were repaired 
and three feet of additional cover was placed over the waste material. Leachate was collected, analyzed and treated. A final 
ROD, as well as construction of the remedy, has been completed.   



The IWOU ROD for the IWOU is complete. The removal action has been completed for five sites (housekeeping sites). Another 
removal action has been completed for removal or cleaning of abandoned sumps (LCAAP-035). Construction of the remedy is 
complete.  



Characterization sampling and treatability testing were completed on the Area 10 Sand Piles (funded by the Army Field Support 
Command). An EE/CA was completed and has been partially implemented to address the depleted uranium, MEC and lead 
contaminates. Future phases (actions) determined during a meeting of regulatory and Army stakeholders on Feb. 4, 2008 
include development of a DD and, at a minimum, LUCs as part of LTM. A removal action was completed in December 2008 and 
was quality controlled by the Nuclear Regulatory Commission (NRC). A PP and no further action (NFA) ROD were reviewed and
approved by the regulators.
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 Contamination AssessmentIRP

Operation of remedial systems at Area 18 will continue until cleanup goals are reached or, for the VOC source area, an 
impracticability decision is reached. Institutional controls will be implemented.   



RAs and monitoring for the NECOU will continue until cleanup goals are reached or, for the Area 17B source area, an 
impracticability decision is reached. LUCs will be instituted as necessary.   



RAs will be operated for the IWOU, and LUCs will be instituted.  



Area 10 LUCs will be instituted as necessary.



Area 83/Building 83 demolition and removal will occur.

Cleanup Exit Strategy
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1980

1989

1990

1991

1994

1995

1997

2002

2004

2005

Installation Assessment of Lake City Army Ammunition 
Plant

Lake City Army Ammunition Plant Preliminary 
Assessment/Site Inspection

Final Phase I Remedial Investigation Report for Lake 
City Army Ammunition Plant, Volumes 1 & 2
Installation Restoration Program Conceptual Program 
for Lake City Army-Ammunition Plant
Assessment of Applicable or Relevant and Appropriate 
Requirements, (ARARS) for LCAAP

Data Deliverables for the Northeast Corner Operable 
Unit Lake City Army Ammunition Plant
Data Deliverables for the Phase II Remedial 
Investigations Lake City Army Ammunition Plant
Final Phase I Remedial Investigation Report on Lake 
City Army Ammunition Plant, Volume III

Final Engineering Evaluation/Cost-Analysis Report for a
Non-Time-Critical Removal Action for the Area 18 
Operable Unit at Lake City Army Ammunition Plant, 

Final RI Report of the Area 18 Operable Unit at Lake 
City Army Ammunition Plant, Volume 1: Text, Volume 2,
Appendices
Final RI Report of the Northeast Corner Operable Unit 
at Lake City Army Ammunition Plant, Volume 1: Text, 
Volume 2: Appendices
Final Feasibility Study Report of the Area 18 Operable 
Unit at LCAAP
 Final Feasibility Study Report of the Area 18 Operable 
Unit at LCAAP

Landfarming Treatability Pilot Study Report, 
Independence, Missouri

Final Summary Report, Summers Property 
Groundwater Investigation, Lake City Ammunition 
Report, Independence, Missouri

Final Site-Wide Groundwater Strategy, Lake City Army 
Ammunition Plant, 

Community Relations Plan for Lake City Army 
Ammunition Plant Installation Remediation Program 
Data Summary Report Installation-Wide Operable Unit 
Remedial Investigation/Feasibility Study Investigation 
Vol. 1V
Data Summary Report Installation-Wide Operable Unit  
Remedial Investigation/Feasibility Study Investigation 

USATHAMA

USATHAMA

USATHAMA

USATHAMA

USATHAMA

USATHAMA

USATHAMA 

USATHAMA 

USAEC

USAEC

USAEC

LCAAP

LCAAP

LCAAP

LCAAP

ARCADIS

LCAAP

ARCADIS

ARCADIS

MAY-1980

JAN-1989

JUN-1990

DEC-1990

DEC-1990

MAR-1991

MAR-1991

MAR-1991

NOV-1994

JAN-1995

MAR-1995

SEP-1995

SEP-1995

MAR-1997

DEC-2002

AUG-2004

JAN-2005

JAN-2005

JAN-2005

 Previous StudiesIRP

Title Author Date
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2005

2006

Vol. 2 Appendices  

Data Summary Report Installation-Wide Operable Unit  
Remedial Investigation/Feasibility Study Investigation 
Vol. 3   Area 35 Sumps 
Data Summary Report Installation-Wide Operable Unit  
Remedial Investigation/Feasibility Study Investigation 
Vol. 1
Data Summary Report Installation-Wide Operable Unit 
Remedial Investigation/Feasibility Study Investigation 
Vol. 1V 
Data Summary Report Area 18 Operable Unit EPA ID 
No. Mo3213890012 
Final Background Characterization Report

Final Background Characterization Report, Lake City 
Army Ammunition Plant
Final 2003 & 2004 ANNUAL REPORT for Building 163 
OPERATIONS
FINAL Field Pilot Test Work Plan NECOU 

Direct Push Data Collected per the Work Plan 
Addendum for supplemental Data Collection ( The 
Flatwater Group, March 2003) 
Data Summary Report Area 18 Operable Unit 

FINAL 2004 Site-Wide Groundwater Monitoring Report 

Final 2004 Site-Wide Groundwater Monitoring Report, 
Lake City Army Ammunition Report
Technical Memorandum on 2005 Verification Simulation
for Paleochannel Lake City Army Ammunition Plant 
Groundwater Flow Model 
Final Inactive Sumps Removal Action Engineering 
Evaluation/Cost Analysis (EE/CA) 
Final Inactive Sumps Removal Action Engineering 
Evaluation/Cost Analysis, Lake City Army Ammunition 
Plant
Final Area 10 Sand Piles Engineering Evaluation and 
Cost Analysis, Lake City Army Ammunition Plant
FINAL Data Quality Assessment Report for Inactive 
Sumps  Installation-Wide Operable Unit 
Site-wide Groundwater Monitoring Report 

Removal Action Report Abandoned Landfill Area 16 

Final Remedial Investigation/Feasibility Study Report- 
Addendum Area 18 Operable Unit Volume 1 Part 1 
Remedial Investigation Report Addendum 
Final Remedial Investigation/Feasibility Study Report- 
Addendum Area 18 Operable Unit Volume 3 
Appendices P-T 
Final Remedial Investigation/Feasibility Study Report- 
Addendum Area 18 Operable Unit Volume 2 Part 2 
Feasibility Study Report Addendum and Appendices A-
O 

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS 

The Flat water Group, Inc.

ARCADIS

ARCADIS

ARCADIS

ARCADIS

 

ARCADIS

The Flatwater Group, Inc

The Flatwater Group, Inc

US Army Field Support 
Command
The Flatwater Group, Inc

ARCADIS

TN & Associates, Inc.

ARCADIS

Arcadis

Arcadis

JAN-2005

JAN-2005

JAN-2005

FEB-2005

FEB-2005

FEB-2005

MAR-2005

APR-2005

MAY-2005

JUN-2005

JUL-2005

JUL-2005

AUG-2005

SEP-2005

SEP-2005

OCT-2005

DEC-2005

DEC-2005

MAR-2006

MAY-2006

MAY-2006

MAY-2006

 Previous StudiesIRP

Title Author Date
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2006

Building #420, Soil Investigation (Two Phases), Red 
River Army Depot
Final Remedial Investigation/feasibility Study Report-
Addendum NECOU Volume 3 Appendices G-Q
Final Remedial Investigation/Feasibility Study Report 
Addendum NECOU Volume 1 Part 1 Remedial 
Investigation Report Addendum 
Final Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 6 Remedial 
Investigation/Feasibility Study for Area 6 
Final Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 13 Study for Area
19 
Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 8 Book 2 
Final Installation-Wide Operable Unit Volume 12 
Remedial Investigation/ Feasibility Study for Area 14 
Final Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 15 Study for Area
21 
Final Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 16 Study for Area
22 
Final Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 21 Study for Area
30 
Final Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 14  Study for 
Area 20
Final Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 3 Remedial 
Investigation/Feasibility Study for Area 3 
Final Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 24 Study for Area
34 
Final Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 17 Study for Area
23 
Final Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 23 Study for Area
33 
Final Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 25a Study for 
Area 2 
Final Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 25b Study for 
Area 15
Final Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 18 Study for Area
24 
Final Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 25c Study for 
Area 25 
Final Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 25d  Study for 

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

 ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

JUL-2006

JUL-2006

JUL-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

 Previous StudiesIRP

Title Author Date
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2006

2007

2008

Area 26 

Final Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 1 Background 
Final Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 19 Study for Area
28
Final Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 22 Study for Area
32 
Final Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 25e Study for 
Area 31  
Final Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 20 Study for Area
29 
Final Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 10 Area 12 
Final Installation Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 26 IWOU-Wide 
Groundwater 
Final Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume ES-Executive 
Summary 
Final Installation -Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 2 Remedial 
Investigation/Feasibility Study for Area 1 
Final Installation-Wide  Operable Unit Remedial 
Investigation/Feasibility Study Volume 4 Remedial 
Investigation/Feasibility Study for Area 4 
Final  Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 5 Remedial 
Investigation/Feasibility Study for Area 5 
Final Installation-Wide Operable Unit Remedial 
Investigation/ Feasibility Study Volume 8 Remedial 
Investigation/Feasibility Study for Area 8 Book 1 
Final Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 7 Remedial 
Investigation/Feasibility Study for Area 7
Final Installation-Wide Operable Unit Remedial 
Investigation/Feasibility Study Volume 9 for Area 9 
Final Installation-Wide Operable Unit Remedial 
Investigation/ Feasibility Study Volume 11 Remedial 
Investigation/Feasibility Study for Area13  
Final Report --Munitions Response at Area of Interest 
(AOI) 31A 
Final 2005 Site-Wide Groundwater Monitoring Report

Removal Action Completion Report for Inactive Sumps

Installation-Wide Operable Unit Housekeeping 
Removal Action Completion Report

Area 10 Sand Piles Removal Action Explanation of 

ARCADIS

 ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

 PIKA International, Inc

ARCADIS

ARCADIS

ARCADIS

Cabrera

AUG-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

AUG-2006

SEP-2006

OCT-2006

MAY-2007

SEP-2007

JAN-2008

 Previous StudiesIRP

Title Author Date
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2008

2009

Significant Differences

Record of Decision for the Installation-Wide Operable 
Unit
2006 Site-wide Groundwater Monitoring Report

Final Explanation of Significant Differences (ESD) 

RCRA Part B Temporary Authorization (TA) Request 

Technical Memorandum regarding survey detection 
sensitivity 
Draft Final WP -Area 10

Final Action Memorandum -Area 10

Draft Final FSSP -Area 10

Revised ESS 

errata pages for the Draft Final Area 10 Work Plan 

ESS Rev. 1 

errata pages for the Final Area 10 Sand Piles Action 
Memorandum 
Technical Memorandum comparing options for site 
closure
ESS (Rev. 2) 

Revised Final Area 10 Sand Piles Action Memorandum 

Second Revised Final Area 10 Sand Piles Action 
Memorandum 
Final Area 10 Removal Action Work Plan 

Draft Post Closure Report, Mercurous Nitrate Treatment
Plant and Storage Facility 
Work Plan Amendment -Area 10

100% Remedial Design/Remedial Action Work Plan, 
Installation-Wide Operable Unit 
Action Work Plan, Area 18 Operable Unit

Draft Area 10 Final Status Survey Plan

 Draft IRACR 

Internal Draft and Draft Proposed Plan for Area 10

(1) Draft Final Area 10 Sand Piles Removal Action 
Project Completion Report
Draft Final Record of Decision for Area 10

(1) Final Area 10 Sand Piles Removal Action 
Completion Report
Final Area 10 Sand Piles Record of Decision

Draft Final Interim Remedial Action Completion Report 
for Area 18 and IWOU

ARCADIS

ARCADIS

Cabrera

Cabrera

Cabrera

Cabrera

Cabrera

Cabrera

Cabrera

Cabrera

Cabrera

Cabrera

Cabrera

Cabrera

Cabrera

Cabrera

Cabrera

ARCADIS

Cabrera

ARCADIS

ARCADIS

Cabrera

ARCADIS

CABRERA

CABRERA

CABRERA

CABRERA

CABRERA

ARCADIS

JAN-2008

JAN-2008

JAN-2008

JAN-2008

JAN-2008

FEB-2008

FEB-2008

FEB-2008

MAR-2008

MAR-2008

APR-2008

APR-2008

MAY-2008

MAY-2008

JUL-2008

AUG-2008

OCT-2008

NOV-2008

NOV-2008

DEC-2008

DEC-2008

FEB-2009

APR-2009

MAY-2009

JUL-2009

JUL-2009

AUG-2009

AUG-2009

AUG-2009

 Previous StudiesIRP

Title Author Date
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2009

2010

2011

2013

2014

2015

2016

Work Plan Amendment for Mechanical Processing

Explosives Safety Submission Amendment

Work Plan Amendment for Mechanical Processing at 
Gate 21A 
Draft Final Interim Remedial Action Completion Report 
for Area 18 and IWOU 
Draft NECOU Technical Impracticability Waiver 
Evaluation Report 
Area 10 Sand Piles ROD 

2009 Land Use Control Compliance Report 

2010 Land Use Control Compliance Report 

LCAPP Area 10 Sand Piles Land Use Control and 
Implementation Plan

Area 00 RD-RA Work Plan

Final Five-Year Review Report

Area 10 After Action Report

Closure Report for RCRA Part B Permit Temporary 
Authorization
2011 Land Use Control Compliance Report 

2012 Land Use Control Compliance Report 

2013 Land Use Control Compliance Report 

2014 Land Use Control Compliance Report 

2015 Land Use Control Compliance Report 

Final 5 yr review

CABRERA

CABRERA

CABRERA

ARCADIS

ARCADIS

CABRERA

US ARMY

Army

CABRERA

Arcadis

Arcadis

CABRERA

CABRERA

Army

Army

Army

Army

Army

USACE-New England

SEP-2009

SEP-2009

SEP-2009

SEP-2009

OCT-2009

DEC-2009

DEC-2009

DEC-2010

DEC-2010

MAR-2011

MAR-2011

APR-2011

MAY-2011

DEC-2011

JAN-2013

JAN-2014

JAN-2015

JAN-2016

FEB-2016

 Previous StudiesIRP

Title Author Date
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LAKE CITY ARMY AMMUNITION PLANT

Installation Restoration Program

Site Descriptions
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Site ID: LCAAP-000
Site Name: AREA 00 - Pyrotechnics Area

CLEANUP/EXIT STRATEGY
MNA and LUCs will continue for an estimated 61 years, tracked under the RA(O) phase, for groundwater.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Semi-volatiles (SVOC), Volatiles 
(VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RA(C)..............
RA(O)..............

200605........
200705........
200708........
200708........

200704
200707
200809
206909

RIP Date: 200809

RC Date: 206909

This area consists of the Pyrotechnics Manufacturing Area west of Area 13. There are 15 inactive sumps in this area that were 
investigated as part of the inactive sumps removal action. The sumps in the Pyrotechnics Manufacturing Area are not located 
within any of the previously assigned LCAAP areas that comprise the IWOU. Area 00 is located within the active manufacturing 
area. The suspect sources of potential contamination are the building sumps. Area 00 was part of the inactive sumps removal 
action (May 2007) which included removal of sumps and surface soil associated with VOCs, polycyclic aromatic hydrocarbons 
(PAH), and metals contamination in this area. Many of the buildings in Area 00 are currently used on a regular basis by LCAAP 
site employees in Building 35 or one of the other complexes.



The primary contaminants of interest at Area 00 are nitrobenzene, benzo(a)anthracene, benzo(a)pyrene, benzo(b)flouoranthene, 
dibenz(a,h)anthracene, and indeno(1,2,3-cd)pyrene, perchlorate, carbon tetrachloride, chloroform, aluminum, arsenic, barium, 
beryllium, cadmium, iron, lead, manganese, and vanadium. Results of sampling associated with the inactive sumps removal 
action (found in the Final Sump Completion Report, May 2007) indicate that these contaminants of interest are not present in soil 
above human health or ecological risk levels. The results of the inactive sump investigation at Area 00 were presented in the Area 
13 remedial investigation (RI)/feasibility study (FS) document. PAHs and carbon tetrachloride in groundwater will be addressed as 
part of the site-wide groundwater.



LCAAP-000 is included in the IWOU and the final selected remedy for the site was included in the January 2008 final ROD for 
IWOU. The ROD requires monitored natural attenuation (MNA), tracked under the remedial action (operations) [RA(O)] phase, for 
groundwater and LUCs. Area 00 has no further response for soils. Response completion estimated in 2069. LUCs are required at 
this site. This site is currently in the RA(O) phase.

RRSE: LOW

Regulatory Driver: CERCLA
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Site ID: LCAAP-001
Site Name: AREA 1 - BUILDING 83 WASTEWATER LAGOONS

CLEANUP/EXIT STRATEGY
There will be no further response for soil in this area; however, in order to satisfy the groundwater corrective actions per the FFA, 
30 years (due to showing 30 year forecast here) of post-closure sampling will be completed. Response completion estimated in 
2046. LUCs are required at this site. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

197906........
197906........
198708........
200608........
200309........
200709........

198901
198901
200608
200705
200709
204609

RIP Date: 200709

RC Date: 204609

Area 1 is located in the south-central portion of the installation, north of the Big Ditch and west of Owens Schoolhouse Road. 
Neutralized wastewater from the production of trinitroresorcinol was discharged into lagoons. A total of five RCRA lagoons have 
operated intermittently in this area from 1941 through 1986. Four of the five lagoons were removed under an approved RCRA 
closure plan between 1986 and 1988. A post-closure plan included post-closure care and groundwater monitoring requirements.


The primary contaminants of interest at Area 1 are arsenic, chromium, and lead. Results of recent sampling indicate that these 
contaminants are not present in soil above human health or ecological risk levels; however, arsenic in groundwater will be 
addressed as part of the site-wide groundwater.



A final ROD has been completed. There will be no further response for soils. Post-closure monitoring wells will be grouped by 
their respective RCRA units. Downgradient wells and upgradient wells (if available) for the RCRA units will be evaluated together 
to determine groundwater quality conditions in the vicinity of the RCRA unit. Following three consecutive years of no detections 
above groundwater cleanup goals in a downgradient well, then sampling from that well shall be suspended. At that time, sampling 
will be discontinued in upgradient wells associated with the same unit.

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: LCAAP-002
Site Name: AREA 2 - BUILDING 85 WASTEWATER LAGOONS

CLEANUP/EXIT STRATEGY
Post-closure and verification monitoring of groundwater will be completed for an additional 30 years (due to showing 30 year 
forecast here). Response completion is estimated in 2046. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
IRA..................
RA(C)..............
RA(O)..............

197906........
197906........
198708........
200608........
198805........
200309........
200709........

198901
198901
200608
200705
198910
200709
204609

RIP Date: 200709

RC Date: 204609

Area 2 is located in the south-central portion of the installation, immediately north of Area 1. The main manufacturing buildings 
located within Area 2 are Buildings 83A and 85. Neutralized wastewater from the production of lead-based initiating compounds 
(tetrazene, lead styphnate) was discharged into two large lagoons and one small lagoon. The two large lagoons were removed in 
1990 as part of an MDNR-approved RCRA Closure. A post-closure plan included post-closure care and groundwater monitoring 
requirements.



The primary contaminant of concern (COC) at Area 2 is lead. An RA was necessary to prevent exposure to contaminated soils 
and to reduce the mobility of lead in soil. Soils with lead levels above 1,197 milligram (mg)/kilogram (kg) were removed in 2007.

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: LCAAP-003
Site Name: AREA 3 - SANDPITS

CLEANUP/EXIT STRATEGY
This site will be inspected (vegetative cover) and maintained with LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............
LTM.................

197906........
197906........
198708........
200609........
200309........
200709........
200910........

198901
198901
200608
200705
200709
200909
204609

RIP Date: 200709

RC Date: 200909

Area 3 is located in the far northwest corner of the installation, north of the main gate. A series of sand quarry pits and small 
lagoons were used from the 1950s through the mid-1970s for disposal of installation construction materials and 
demolition/remodeling debris, industrial wastewater treatment plant (IWTP) sludge, and some off-site material.



The primary COC at Area 3 is the PAH, benzo(a)pyrene. Benzo(a)pyrene is present in soil at Area 3 above the human health risk 
levels and may pose a risk to future site workers who might be exposed to benzo(a)pyrene in surface soil via incidental ingestion 
and inhalation of wind-blown fugitive dust. In addition, it was determined in the ecological risk assessment of August 2006 that 
there are some locations in Area 3 where exposure to soil impacted with PAHs, copper, and zinc may pose an unacceptable risk 
to terrestrial ecological receptors.



A ROD was completed in January 2008. An RA was necessary to prevent exposure to contaminated soils. A vegetative cover was
completed in 2007. Although chemicals are not present in groundwater at Area 3 that present a potentially unacceptable risk, 
groundwater were to be monitored for an estimated two years to ensure that waste had not impacted groundwater [per the 100 
percent remedial design (RD)/remedial action work plan (RAWP) (December 2008)]. Following two consecutive sampling events 
resulting in concentrations less than cleanup goals, sampling could be discontinued. Sampling at two of the three wells within Area
3, 03MW20 and 03MW023, were discontinued due to results below cleanup goals in 2008 and 2009. Well 03MW021 was 
removed from the sampling program prior to 2008 due to results below cleanup goals for at least two consecutive years prior to 
2008.  At 03MW018, COCs were below cleanup goals in 2011; however sampling was continued through 2013 due to the 2009 
results indicating an arsenic exceedance slightly above the cleanup goal (12.8 ug/L compared to a cleanup goal of 10 ug/L). As 
shown in the 2012 operations & maintenance (O&M) report, sampling was discontinued at all three existing wells within Area 3: 
03MW018, 03MW020, and 03MW023. Groundwater results from wells 03MW020 and 03MW023 indicate COCs remained below 
cleanup goals for two consecutive years in 2008 and 2009. Groundwater results collected from 03MW018 were below CUGs in 
2011 and 2012. Sampling was therefore discontinued from 03MW018 after 2013. LUCs are required at this site for site-wide 
groundwater.

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: LCAAP-004
Site Name: AREA 4 - BUILDING 139 - BACKLINE PONDS

CLEANUP/EXIT STRATEGY
There will be no further response for soil or groundwater in this area; however, in order to satisfy the groundwater corrective 
actions per the FFA, 30 years (due to showing 30 year forecast here) of post-closure sampling will be completed.Verification 
sampling will be conducted downgradient of Sump 136ASU1 until the sump is removed. Response completion estimated in 2046. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Polycyclic Aromatic 
Hydrocarbons (PAH), Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

197906........
197906........
198708........
200608........
200309........
200709........

198901
198901
200608
200705
200709
204609

RIP Date: 200709

RC Date: 204609

Area 4 is located in the south-central portion of the installation on the southern end of the Fuse Line Area. A series of small 
lagoons were used for disposal of wastewater from the neutralization of lead styphnate slurry, lead azide, primer mix, and 
cyclonite (RDX). Two small lagoons also accepted chemical laboratory wastes. The wastewater lagoons were removed between 
1985 and 1987 as part of an MDNR-approved RCRA closure. A post-closure plan included post-closure care and groundwater 
monitoring requirements.



The primary contaminants of interest at Area 4 are PAHs, vinyl chloride, arsenic, chromium, antimony, RDX, chloroethane, and 
benzene. Area 4 was part of the inactive sumps removal action which removed sumps and surface soil associated with explosives
contamination in this Area. Results of recent sampling indicate that these contaminants of interest are not present in soil or 
groundwater above human health or ecological risk levels.



Sump 136ASU1 was left in place due to inaccessibility or current site operations preventing the excavation and removal. As 
shown in the 100 percent RD/ RAWP(December 2008) verification sampling in this area from wells situated downgradient from the
sump will be performed until the sump is removed. The data will be evaluated to determine increasing/decreasing trends of 
detections of area-specific COCs above the cleanup goals. Following two consecutive sample events   resulting in concentrations 
less than cleanup goals, sampling will be discontinued.

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: LCAAP-005
Site Name: AREA 5 - BUILDING 139 IMPOUNDMENTS

CLEANUP/EXIT STRATEGY
Groundwater will be monitored for an estimated 94 additional years.  LUCs are required at this site for site-wide groundwater.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

197906........
197906........
198708........
200608........
200309........
200709........

198901
198901
200608
200705
200709
209909

RIP Date: 200709

RC Date: 209909

Area 5 is located in the central portion of the installation, north of Area 4 and within the Fuse Line Area. Neutralized wastewater 
from the production of explosive compounds [trinitroresorcinol (TNR), RDX] at Building 139 was discharged into a lagoon as well 
as from solvent-cleaning and disposal activities. The lagoon operated intermittently and ceased operations in 1990. RCRA 
closure was performed during 1989 under an MDNR-approved closure plan. A post-closure plan included post-closure care and 
groundwater monitoring requirements.



The primary contaminants of interest at Area 5 are antimony, lead, trichloroethene (TCE), cis-1,2- dichloroethene (DCE), vinyl 
chloride, RDX, 2-nitrotoluene, and arsenic. Results of recent sampling indicate that these contaminants are not present in soil 
above human health or ecological risk levels.



A ROD has been completed. There will be no further response for soils; however, groundwater will be monitored for an estimated 
104 years. Response completion estimated in 2110. LUCs are required at this site.

RRSE: MEDIUM

Regulatory Driver: CERCLA
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Site ID: LCAAP-006
Site Name: AREA 6 - BUILDING 65 IMPOUNDMENT

CLEANUP/EXIT STRATEGY
LUCs are required at this site for site-wide groundwater. This site will be inspected and maintained for LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Perchlorate

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

197906........
197906........
198708........
200709........

198901
198901
200608
204609

RIP Date: N/A

RC Date: 200608

 Area 6 is located in the central portion of the installation northeast of the Fuse Line Area. There is one lagoon in Area 6 that was 
used to dispose of wastewater from the load, assemble, and pack activities for 20mm ammunition. In 1990 it was removed under 
an approved MDNR closure. A post-closure plan (MDNR, 1985, July 24, 1985, Letter regarding LCAAP Partial Closure Plan; 
approved with modification for Building 139-1,2,3,4 and Building 83-1,2,3.) included

post-closure care and groundwater monitoring requirements.



The primary contaminants of interest at Area 6 are arsenic, chromium, perchlorate, and RDX. The results of all sampling (found in 
the Final IWOU RI/FS for Area 6, August 2006)  indicate that the soil and groundwater do not contain these contaminants at levels
that are above human health or ecological risk levels. Controls will be necessary to ensure that land and resource use remain 
consistent with the assumptions used to evaluate potential risk.

RRSE: MEDIUM

Regulatory Driver: CERCLA
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Site ID: LCAAP-007
Site Name: AREA 7 - IND. WASTEWATER LAGOON AREA

CLEANUP/EXIT STRATEGY
Groundwater will be monitored for an estimated one year.  LUCs are required at this site for site-wide groundwater.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

197906........
197906........
198708........
200608........
200309........
200709........

198901
198901
200608
200705
200709
201710

RIP Date: 200709

RC Date: 201710

Area 7 is located in the center of the installation, to the north of Ditch A. Nine unlined lagoons were used as settling basins for 
"finished" wastewater from the IWTP. The northern-most set of three lagoons became inactive and was covered in 1952 but was 
never remediated. The two remaining sets of three lagoons were RCRA-closed in 1989. A post-closure plan included post-
closure care and groundwater monitoring requirements. One set of closed lagoons was retrofitted with double liners and a 
leachate collection system that currently accepts finished wastewater from the IWTP.



The primary contaminants of interest at Area 7 are antimony, arsenic, barium, cadmium, chromium, copper, lead, selenium, zinc, 
TCE, tetrachloroethene (PCE), dichloromethane, RDX, 2,4-dinitrotoluene, aroclor 1260, vinyl chloride, perchlorate, manganese, 
iron, and 2-nitrotoluene. Area 7 was part of the inactive sumps removal action which included removal of sumps and surface soil 
associated with VOCs, explosive, and metal contamination in this area. Results of recent sampling indicate that these 
contaminants of interest are not present in soil above human health or ecological risk levels.



A ROD has been completed. There will be no further response for soils; however, groundwater will be sampled for an estimated 
one year. LUCs are required at this site.

RRSE: MEDIUM

Regulatory Driver: CERCLA
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Site ID: LCAAP-008
Site Name: AREA 8 - SOLID WASTE LANDFILL

CLEANUP/EXIT STRATEGY
LUCs are required at this site for site-wide groundwater. This site will be inspected and maintained for LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Radionuclides, Semi-
volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

197906........
197906........
198708........
200709........

198901
198901
200608
204609

RIP Date: N/A

RC Date: 200608

Area 8 covers approximately 45 acres in the southwest corner of the installation. It consists of 8A (four cells, closed in 1989), 8B 
(one cell), 8C (two cells, closed in 1971), 8D (four earth pits 8A (two cells, closed in 1971), 8E (eight trenches, closed 1989), and 
8F (four cells closed 2008). All cells are NFA for soil or groundwater per the ROD (January 2008).



The primary contaminants of interest at Area 8 are uranium, manganese, antimony, arsenic, beryllium, cadmium, chromium, lead, 
silver, thallium, zinc, dichloromethane, and 2,6-dinitrotoluene. The results of recent sampling indicate that the soil or groundwater 
does not contain these contaminants at levels that are above human health or ecological risk levels. Controls will be necessary to 
ensure that land and resource use remain consistent with the assumptions used to evaluate potential risk.  



A ROD has been completed. There is no further CERCLA response at this site. LUCs are required at this site. 

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: LCAAP-009
Site Name: AREA 9 - BUILDING 60 TREATMENT FACILITY

CLEANUP/EXIT STRATEGY
Post-closure and verification monitoring of groundwater will be completed for an additional 30 years (due to showing 30 year 
forecast here). Response completion is estimated in 2046. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

197906........
197906........
198708........
200609........
200705........
200709........

198901
198901
200608
200705
200709
204609

RIP Date: 200709

RC Date: 204609

Area 9 is located in the northeast portion of the installation directly south of Area 18. Previous activities at Area 9 included 
charging and loading of small caliber ammunition, case and bullet manufacture, tracer charging, and metal plating. Building 60 
was associated with the treatment of cyanide and mercurous nitrate wastes. This area contains five in-ground tanks for treatment 
of mercurous nitrate generated from crack testing of small arms cartridges. The tanks in the Mercurous Nitrate Storage Area near 
Building 60 will be closed in accordance with RCRA guidance as part of the CERCLA process. This Area also contains a sludge 
drying bed for zinc cyanide sludge generated from chromium plating of steel cartridge cases.



The primary COCs at Area 9 are TCE and lead. Area 9 was part of the inactive sumps removal action, which included removal of 
sumps and surface soil associated with VOC and SVOC contamination in this area.



Contaminated soil was removed in 2007. The mercurous nitrate tanks and associated piping will be closed  and the groundwater 
will be sampled. Post-closure and verification monitoring of groundwater will be completed . According to the IWOU RD/RAWP, 
sampling for a monitoring well is to be suspended if no detections above groundwater cleanup goals are observed following three 
consecutive years in a downgradient well. At that time, sampling is to be discontinued in upgradient wells associated with the 
same unit. Wells upgradient of a RCRA unit will continue to be sampled annually (even if three consecutive years of no detections 
above cleanup goals are observed) until all downgradient wells associated with that specific RCRA unit have met the cleanup 
goals for three consecutive years. If concentrations above area-specific cleanup goals continue to increase for three consecutive 
rounds, the monitoring program will be reevaluated to determine the appropriate response action.

RRSE: MEDIUM

Regulatory Driver: CERCLA
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Site ID: LCAAP-010
Site Name: AREA 10 - FIRING RANGE WASTE DUMP

CLEANUP/EXIT STRATEGY
LUCs are required at this site for restricted land use. This site will be inspected and maintained for LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Radionuclides

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................
LTM.................

197906........
197906........
200711........
200310........
200909........

198901
198901
200909
200909
204609

RIP Date: N/A

RC Date: 200909

Area 10, known generically as the Sand Piles, contains waste sand from the backstops at the outdoor firing range. Ammunition 
produced at the plant (and additional quality control rounds) is fired into sand backstops. During the 1960s, depleted uranium 
rounds were demilitarized by firing them into a sand backstop. From the early 1950s through the late 1970s, sand and bullet 
material were periodically removed from the backstops and disposed of in Area 10. The debris from the depleted uranium 
demilitarization effort was included in the material disposed of in Area 10.



In 1994, 2000 and 2004, several sampling events to identify nature and extent of contamination were conducted. Based on field 
investigations, there was a partial remediation of Area 10 in 1998 as a license decommissioning effort under NRC oversight.



In 2001, the NRC deferred Area 10 to USEPA to facilitate remediation. Lead, MEC and depleted uranium were the COCs. In 
February 2005 additional testing was performed for treatability and MEC identification. In October 2005 an EE/CA was developed. 
Prior to implementation of the removal action, Area 10 was designated as a separate OU from IWOU and the decision was made 
that an RI/FS resulting in an FRA was needed. In May 2007 the RI was temporarily suspended until after the RA was completed.


An RA was started in March 2008 and completed in December 2008. The COCs were lead and depleted uranium. A ROD was 
completed in December 2010. A vegetative cover has been placed over contaminated soil. LUCs are required at this site.

RRSE: LOW

Regulatory Driver: CERCLA
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Site ID: LCAAP-011
Site Name: AREA 11 - BURNING GROUND

CLEANUP/EXIT STRATEGY
MNA groundwater sampling will be completed. LUCs are required at this site for site-wide groundwater.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Perchlorate

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

197906........
197906........
198708........
200607........
200309........
200709........

198901
198901
200607
200705
200709
205609

RIP Date: 200709

RC Date: 205609

The Area 11 Burning Ground covers an area of approximately 0.7 acres and is located in the southeastern corner of the NECOU. 
Beginning in 1957, this area was used for the open burning and open detonation of propellant, explosive, and pyrotechnic 
materials produced at LCAAP that either do not comply with specifications or surpass the prescribed shelf-life. The soils in Area 
11 were RCRA-closed in 1985 when six burn pads were installed on the site. Since 1985, burning has been conducted on burning
pads and the ash has been containerized in drums for disposal off-site as hazardous waste.



Historically, Area 11 was identified as a potential source of perchlorate and explosives contamination. No exceedances of the 
preliminary remediation goals (PRG) for industrial soil were observed for either perchlorate or explosives.



Both perchlorate and RDX have been detected in groundwater samples collected from monitoring wells associated with the Area 
11 Burning Ground. RDX is delineated and limited in extent to the area immediately downgradient of the Area 11 Burning Ground. 
Historical analytical data collected from Area 11 monitoring wells indicates that concentrations of these contaminants are 
declining.



A ROD has been completed. There is no further response for soil. MNA groundwater sampling will be conducted for an estimated 
49 years. Response completion is estimated in 2056. LUCs are required at this site.

RRSE: LOW

Regulatory Driver: CERCLA
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Site ID: LCAAP-012
Site Name: AREA 12 - LABORATORY WASTE LAGOON

CLEANUP/EXIT STRATEGY
Cleanup strategy will include operation and maintenance remedies under the PBA include maintenance of LUCs, in situ reactive 
zone, MNA, and operation of an extraction well.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

197906........
197906........
198901........
200608........
200309........
200709........

198901
198901
200608
200705
200709
202310

RIP Date: 200709

RC Date: 202310

Area 12 is located in the western portion of the manufacturing area along the western boundary of the installation. The area 
includes two lagoons used to dispose of liquid wastes from the plant's chemical and metallurgical laboratories located in Building 
6.



The primary contaminants of interest at Area 12 are arsenic, chromium, TCE, vinyl chloride, 1,1-DCE, dichloromethane, iron, and 
manganese. Results of recent sampling indicate that these contaminants are not present in soil above human health or ecological 
risk levels.



A ROD has been completed. There is no further response for soils. Groundwater remediation (IRZ) will be followed by MNA and 
operation of a groundwater extraction well. Response completion is estimated in 2023.



The cleanup strategy includes operation and maintenance remedies under the performance-based acquisition (PBA) including 
maintenance of LUCs and MNA sampling for 17 years. The phase schedule is until 2023, therefore nine years are captured here.

RRSE: MEDIUM

Regulatory Driver: CERCLA
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Site ID: LCAAP-013
Site Name: AREA 13 - BUILDING #35 DRAINAGE AREA

CLEANUP/EXIT STRATEGY
Cleanup strategy to include operation and maintenance remedies under the PBA including maintenance of LUCs and MNA 
sampling.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH), Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

197906........
197906........
198708........
200608........
200309........
200709........

198901
198901
200608
200705
200709
209909

RIP Date: 200709

RC Date: 209909

Area 13 is located in the south-central portion of the installation in the Explosives Area. This area accepted wash water and 
wastewater containing sodium dichromate from metal parts manufacturing in Building 35 until 1971. The water emptied directly 
into a drainage ditch. Most of this Area has been disturbed or removed by construction activities.



The primary COC at Area 13 is TCE. Area 13 was part of the inactive sumps removal action which included removal of sumps and
surface soil associated with VOC, PAH, and metal contamination in this area.



A ROD was completed and in 2007 contaminated soil in Area 13 was removed. MNA sampling of groundwater will be complete for
an estimated 98 years. LUCs are required at this site.

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: LCAAP-014
Site Name: AREA 14 - TANK FARM

CLEANUP/EXIT STRATEGY
LUCs are required at this site for site-wide groundwater. This site will be inspected and maintained for LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

197906........
197906........
198708........
200709........

198901
198901
200608
204609

RIP Date: N/A

RC Date: 200608

Area 14 is located in the north-central portion of the installation and consists of two disposal areas. One area of interest (AOI) 14A
contains a burning ground that was used by the installation's fire department to dispose of wooden ammunition boxes. The 
burning ground operated between 1951 and 1967. The second area (AOI 14B) is a sludge disposal area.  



The primary contaminants of interest at Area 14 are arsenic, dichloromethane, iron, and manganese. The results of recent 
sampling indicated that the soil and groundwater do not contain these contaminants at levels that are above human health or 
ecological risk levels.

RRSE: MEDIUM

Regulatory Driver: CERCLA
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Site ID: LCAAP-015
Site Name: AREA 15 - TEMPORARY SURFACE IMPOUNDMENT

CLEANUP/EXIT STRATEGY
Additional verification sampling will be completed downgradient of Sump 34BSU1 until it is removed. Response completion 
estimated in 2046. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

197906........
197906........
198708........
200608........
200309........
200709........

198901
198901
200608
200705
200709
204609

RIP Date: 200709

RC Date: 204609

Area 15 is located in the south-central part of the installation, due east of Area 13. This area contains a temporary surface 
impoundment built to temporarily contain wastewater from Buildings 35, 90C, and 90D during lift station repairs. The impoundment
was constructed in the 1970s and its use was discontinued prior to 1980.



The primary contaminants of interest at Area 15 are nitrobenzene, aroclor 1254, benzo(a)anthracene, benzo(a)pyrene, 
benzo(b)fluoranthene, dibenz(a,h)anthracene, indeno(1,2,3-cd)pyrene, antimony, barium, chromium, lead, selenium, and arsenic.
A removal action was conducted in 2005 to remove and dispose of RCRA-listed hazardous waste (metals-impacted soil) at Area 
15. Results of sampling conducted after completion of this removal as well as recent sampling indicate that these contaminants 
are not present in soil above human health or ecological risk levels; however, arsenic and benzo(a)pyrene in groundwater will be 
addressed as part of the site-wide groundwater.



Sump 34BSU1 was left in place due to inaccessibility or current site operations preventing the excavation and removal. 
Verification sampling in this area from wells situated downgradient from the sump will be performed until the sump is removed. 
The data will be evaluated to determine increasing/decreasing trends of detections of area-specific COCs above the cleanup 
goals. Following two consecutive sample events resulting in concentrations less than cleanup goals, sampling will be 
discontinued. There will be no further response for soil or groundwater in this area; however, in order to satisfy the groundwater 
corrective actions per the FFA, 30 years (due to showing 30 year forecast here) of post-closure sampling will be completed.

RRSE: MEDIUM

Regulatory Driver: CERCLA
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Site ID: LCAAP-016
Site Name: AREA 16 - ABANDONED LANDFILL

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................
RA(C)..............
RA(O)..............

197906........
197906........
198708........
199708........
200506........
200506........

198901
198901
200409
200506
200709
207709

RIP Date: 200709

RC Date: 207709

From 1952 through 1957 an open burning ground was operated at this site. Several small trenches received solvents during the 
1950s. The RCRA A area is where five aboveground waste oil and solvents tanks were operated from 1980 through 1982. The 
site also includes an abandoned solid waste landfill and a pistol range, which the LCAAP security force used from 1952 through 
1963. The RCRA-B portion includes a drum storage area which operated from 1979 until 1982. The RCRA solvents trenches and 
the aboveground tanks staging areas are collocated RCRA sites that are being addressed as part of the CERCLA program per the
FFA.



Area 16A, the abandoned landfill covers approximately nine acres. Landfilling operations in the landfill began in this general area 
in 1950. It was used for disposal of industrial material such as industrial wastewater treatment plant grease and oil, waste 
contaminated with explosives, and fly ash from demilitarization operations. The landfill ceased operations in the late-1970s. 
Leachate from the landfill was collected by a leachate collection system installed in 2005 and taken to Building 163 for treatment. 
Recent  leachate samples do not contain chemicals that exceed cleanup goals. Construction of a permeable reactive barrier was 
completed. VOCs, SVOCs, explosives, and metals have been identified as potential constituents of concern for soil in the Area 
16A ABLF.



Results of the RI activities indicate concentrations of these constituents are below applicable screening levels or not associated 
with the Area 16A abandoned landfill. Groundwater data indicates intermittent detections of VOCs and more consistent detections 
of SVOCs. Bis-2- ethyl(hexyl)phthalate and 1,4-dioxane are the two SVOCs that exceeded the groundwater cleanup goals in this
area.



The Area 16B solvent pits consist of five pits located west of the Area 16A abandoned landfill (approximately 1.2 acres). The Area 
16B solvent pits actively received solvent waste in the 1950s but were closed prior to 1957. Trichloroethene, cis-1,2-
dichloroethene, and vinyl chloride have been detected at concentrations that exceeded PRGs for soil. The most predominant 
VOCs in the groundwater plume extending from the Area 16B solvent pits were cis-1,2-dichloroethene and vinyl chloride. 
Concentrations of these constituents were highest within the source area, and provided evidence that extensive degradation of 
trichloroethene had been occurring. Benzene, ethylbenzene, and toluene were also present in the source area, indicating a 
continuing source of carbon for chlorinated ethene degradation. Concentrations of petroleum hydrocarbons in groundwater were 
limited in extent to the source area. Chlorinated VOCs in groundwater extended from the Area 16B solvent pits north to the 
boundary of the paleochannel.



A ROD has been completed for this site. Area 16A (ABLF) will require MNA of VOCs and SVOCs for an estimated 13 years. Area 
16B will require Enhanced Reductive Dechlorination (ERD) and MNA for an estimated 71 years. Lead impacted soils in 16C and 
16D were excavated and consolidated in the 17D area. Response completion is estimated in 2077. LUCs are required at this site.

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: LCAAP-016
Site Name: AREA 16 - ABANDONED LANDFILL

CLEANUP/EXIT STRATEGY
Area 16A will require MNA of VOCs and SVOCs for an estimated 13 years. Area 16B will require enhanced reductive 
dechlorination(ERD)and MNA for an estimated 71 years. Lead impacted soils in 16C and 16D were excavated and consolidated in
the 17D area. Response completion is estimated in 2077. LUCs are required at this site for groundwater and restriction.
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Site ID: LCAAP-017
Site Name: AREA 17-SANITARY LANDFILL & SOLVENT PITS

SITE DESCRIPTION

STATUS

Contaminants of Concern: Dense nonaqueous phase liquid 
(DNAPL), Light non-aqueous phase liquids (LNAPL), Metals, 
Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
IRA..................
RA(C)..............
RA(O)..............

197906........
197906........
198708........
200308........
199708........
200309........
200709........

198901
198901
200505
200509
200309
200709
209909

RIP Date: 200709

RC Date: 209909

A currently permitted sanitary landfill operated at this site from 1980 to the mid1990s. From 1960 to 1979, three oil and solvents 
pits received IWTP oil and grease, waste solvents, and waste oil. There is also an area where WGPS were buried in shallow pits 
and a stream bed. This area was active from 1960 through 1970.During 1975, an open burning pad operated for a short time. A 
pistol range, which is currently used by the LCAAP security force, has been in use since 1979.



The Area 17B oil and solvent pits consisted of three pits located adjacent to the Area 17A sanitary landfill. The pits were used for 
disposal of IWTP grease and oil, waste solvents, waste oils, demolition waste, waste asbestos-cement (transite), and plant 
refuse. The western and central pits were opened in the 1960s and closed in 1979. The eastern pit was in operation from 1977 to 
1979. Around 1979, the pits were covered with native fill and re-vegetated. The 1998 IRA ROD included re-grading for run- on/off
control and re-vegetation of the Area 17B oil and solvent pits to minimize the infiltration of water through the pits. In October 2000,
a soil cover was constructed over the central and western pit.



In soil, the COCs for Area 17B include PAHs and VOCs. The PAHs of concern, based on soil direct contact risk, consist of 
benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene, and indeno(1,2,3-cd)pyrene. Because of the presence of the 
vegetative cover, the pathway for direct contact risk from COCs in surficial soil has been removed. In groundwater, the COCs for 
Area 17B include VOCs, SVOCs, and metals. The primary COCs for groundwater are cis-1,2- dichloroethene, trichloroethene, 
and vinyl chloride. The central and western pits contain Non-Aqueous Phase Liquid  (NAPL), a mixture of petroleum 
hydrocarbons and chlorinated solvents that was disposed of in the 1960s and 1970s. NAPL has not been observed to be 
significantly mobile in the subsurface with only a single well installed in the pits containing measurable NAPL.



The Area 17D WGPS Area is located in the NECOU southwest of the Area 17B oil and solvent pits. The Area 17D WGPS was 
used for a variety of waste disposal activities from 1960 to 1975. Previous investigations have indicated the presence of a pit with 
high levels of VOCs, which is a likely source area for soil and groundwater contamination. The selected remedy for the Area 17D 
WGPS component of the 1998 IRA ROD was the installation of a subsurface permeable reactive wall (PRW).



In surficial soil, Area 17D contains concentrations of lead that exceed the PRGs. In groundwater, the COCs for Area 17D include 
VOCs and metals. The primary COCs for groundwater are cis-1,2- dichloroethene, trichloroethene, and vinyl chloride. 
Concentrations of these compounds are higher on the upgradient side of the PRW, which indicates that degradation of these 
constituents is occurring as groundwater flows through the wall.



A ROD has been completed for this site. Lead impacted soils in Area 17C have been excavated and placed under a vegetative 
cover in Area 17D. Area 17B required ZVI treatment of source area, ERD and MNA of the VOC plume indefinitely (ROD 102 
years, five-year review 125 years). Area 17D required excavation and consolidation of lead impacted soils under a vegetative 
cover, maintenance of the PRW, installation of a phyto-system, and ERD and MNA for VOCs in groundwater (ROD 15 years).



Response completion is estimated for 2132. LUCs are required at this site.


RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: LCAAP-017
Site Name: AREA 17-SANITARY LANDFILL & SOLVENT PITS

CLEANUP/EXIT STRATEGY
Cleanup strategy includes operation and maintenance remedies under the PBA including maintenance of LUCs,an in situ reactive
zone, MNA, and operation of extraction wells.




LCAAP-017 is included in the NECOU and the final selected remedy for the site was included in the June 2007 Final ROD for 
NECOU. The ROD requires injections, and monitoring, tracked under the remedial action (operations) phase, for groundwater and
LUCs.
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Site ID: LCAAP-018
Site Name: AREA 18-BURNING PITS, LAGOONS & TRE

CLEANUP/EXIT STRATEGY
Cleanup strategy to include in situ source area treatment via IRZ, in situ treatment in the paleochannel downgradient of the source 
area, a vegetative cover in the source area, and institutional controls in the source area and paleochannel groundwater. LUCs are 
required at this site for groundwater and restriction.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Dense nonaqueous phase liquid 
(DNAPL), Light non-aqueous phase liquids (LNAPL), Metals, 
Polychlorinated Biphenyls (PCB), Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
IRA..................
RA(C)..............
RA(O)..............

197906........
197906........
198708........
199706........
199307........
200309........
200309........

198901
198901
200408
200409
200803
200803
207309

RIP Date: 200803

RC Date: 207309

This site consists of a central area of eight burn pits located along Ditch B. The pits were used to burn plant construction debris 
and solvents and were operated from 1952 through 1975. There are 15 smaller pits, trenches, and lagoons surrounding the 
central burn pit area which accepted solvents, IWTP oil and grease, and other plant-generated industrial wastes. These pits were 
used intermittently from 1952 through 1975. Lead-containing material has been spread in a thin layer over the ground in the area 
of the pits. This activity is believed to have been part of the pit capping operations taking place during 1975.



A ROD for Area 18 OU was prepared and finalized in 1999. The ROD identified a remedy involving shallow groundwater 
extraction wells, soil vapor extraction/multi- phase extraction, pump and treat for deep groundwater, excavation and disposal of 
lead- contaminated soil, vegetative cover, institutional controls, and long-term monitoring. During the pre-design investigations 
conducted in 2000, the Army discovered that the extent of soil contamination and source area impacts were greater than it 
previously believed, warranting a re- evaluation of the remedy selected for the source area and surface soil at Area 18 OU. The 
remedy relating to OU-wide groundwater is not affected and the Army is not making any changes to the groundwater components
of the 1999 selected remedy, including continued operation of the extraction system, as specified in the 1999 ROD.



A ROD addendum (2007) has been completed for this site. The remedy includes a vegetative cover, in situ stabilization, and 
institutional controls for surficial soil; focused soil excavation and product recovery within the source area followed by in situ 
source area treatment via IRZ; in situ treatment in the paleochannel downgradient of the source area; a vegetative cover in the 
source area; and institutional controls in the source area and paleochannel groundwater. Response completion estimated in 2073.
LUCs are required at this site.

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: LCAAP-019
Site Name: AREA 19 - BUILDING 1 VICINITY

CLEANUP/EXIT STRATEGY
Additional verification sampling will be completed downgradient of Sump 1SU2 until it is removed. Response completion estimated
for 2046.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

197906........
197906........
198708........
200608........
200309........
200709........

198901
198901
200608
200705
200709
204609

RIP Date: 200709

RC Date: 204609

Area 19 is located in the north-central portion of the manufacturing area, next to Area 7. This area comprises the grounds around 
and adjacent to active Building 1 where several sumps were previously located.



The primary contaminants of interest at Area 19 are aroclor 1260, nitrobenzene, benzo(a)pyrene, benzo(a)anthracene, 
benzo(a)pyrene, benzo(b)fluoranthene, 1,1-DCE, TCE, and vinyl chloride. Area 19 was part of the inactive sumps removal action 
which included removal of sumps and surface soil associated with PAH and explosive contamination in this area. Results of recent
sampling indicate that these contaminants of interest are not present in soil or groundwater above human health or ecological risk 
levels.



A ROD is complete. There will be no response for soil or groundwater at this Area; however, to ensure that sumps are not a 
continued source to groundwater, verification sampling will be conducted until the sump can be removed. LUCs are required at 
this site.



Sump 1SU2 was left in place due to inaccessibility or current site operations preventing the excavation and removal. Verification 
sampling in this area from wells situated downgradient from the sump will be performed until the sump is removed. The data will 
be evaluated to determine increasing/decreasing trends of detections of area-specific COCs above the cleanup goals.  Following 
two consecutive sample events resulting in concentrations less than cleanup goals, sampling will be discontinued.  There will be 
no further response for soil or groundwater in this area; however, in order to satisfy the groundwater corrective actions per FFA, 
30 years (due to showing 30 year forecast here) of post-closure sampling will be completed.

RRSE: LOW

Regulatory Driver: CERCLA
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Site ID: LCAAP-020
Site Name: AREA 20 - BUILDING 2 VICINITY

CLEANUP/EXIT STRATEGY
MNA groundwater sampling will be completed. LUCs are required at this site for site-wide groundwater.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

197906........
197906........
198708........
200608........
200309........
200709........

198901
198901
200608
200705
200709
201709

RIP Date: 200709

RC Date: 201709

Area 20 is located in the northwest portion of the installation in the manufacturing area. This area is comprised of the grounds 
around and adjacent to active Building 2. An area southeast of the building was identified from aerial photographs as potentially 
containing buried waste materials. The specific character, age, or quantities of the potential wastes are unknown. Solvents were 
reportedly spilled in an area south of Building 14 (garage). The date of the spill and the quantity of material spilled is unknown.



The primary contaminants of interest at Area 20 are arsenic, nitrobenzene, PCE, and carbon tetrachloride. The results of recent  
sampling indicate that the soil and groundwater do not contain these contaminants at levels that are above human health or 
ecological risk levels.



A ROD has been completed. There will be no response for soil at this area; however, because carbon tetrachloride in the 
groundwater exceeds the maximum contaminant level at Area 20, groundwater will be monitored for an estimated five years. 
Response completion is estimated for 2017. LUCs are required at this site.

RRSE: MEDIUM

Regulatory Driver: CERCLA
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Site ID: LCAAP-021
Site Name: AREA 21 - BUILDING 3 VICINITY

CLEANUP/EXIT STRATEGY
Additional verification sampling will be completed downgradient of Sump 3SU3 until it is removed. Response completion is 
estimated in 2046.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

197906........
197906........
198708........
200608........
200309........
200709........

198901
198901
200608
200705
200709
204609

RIP Date: 200709

RC Date: 204609

Area 21 is located in the north-central portion of the installation in the manufacturing area. This area is comprised of the grounds 
around and adjacent to active Building 3. It includes Buildings 3A and 12A, which were used during the 1960s for the machining 
and assembly of depleted uranium-containing 50 caliber and 20 millimeter ammunition. Buildings 3A and 12A were 
decontaminated during 1985 and 1986. Subsequent inspection by the NRC indicated that additional cleanup activities were 
required for Building 3A. In July 2001, the Army conducted a removal action to demolish and dispose of contaminated debris from 
Building 3A. In addition, three sumps were removed and disposed of at a permitted disposal facility.



The primary contaminants of interest at Area 21 are arsenic, chromium, lead, barium, silver, antimony, aroclor 1254, 2,4- 
dinitrotoluene, benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene, dibenz(a,h)anthracene, indeno(1,2,3- cd)pyrene, 
RDX, TCE, vinyl chloride, and perchlorate. Area 21 was part of the inactive sumps removal action which included removal of 
sumps and surface soil associated with PAH and perchlorate contamination in this Area. Results of recent sampling indicate that 
these contaminants are not present in soil or groundwater above human health or ecological risk levels.



Sump 3SU3 was left in place due to inaccessibility or current site operations preventing the excavation and removal. Verification 
sampling in this area from wells situated downgradient from the sump will be performed until the sump is removed. The data will 
be evaluated to determine increasing/decreasing trends of detections of area-specific COCs above the cleanup goals. Following 
two consecutive sample events resulting in concentrations less than cleanup goals, sampling will be discontinued . There will be 
no further response for soil or groundwater in this area; however, in order to satisfy the groundwater corrective actions per the 
FFA, 30 years (due to showing 30 year forecast here) of post-closure sampling will be completed.

RRSE: LOW

Regulatory Driver: CERCLA
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Site ID: LCAAP-022
Site Name: AREA 22 - DEMOLITION-WASTE DUMP

CLEANUP/EXIT STRATEGY
LUCs are required at this site for site-wide groundwater. This site will be inspected and maintained for LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

197906........
197906........
198708........
200709........

198901
198901
200608
204609

RIP Date: N/A

RC Date: 200608

Area 22 is located in the north-central portion of the installation at the northern end of Owens-Schoolhouse Road along the 
northern boundary of the installation. This area contains a demolition waste dump that is thought to have been active during the 
1940s and, perhaps, in the early-1950s. The exact operating dates and the characteristics of the wastes the dump received are 
unknown.



The primary contaminants of interest at Area 22 are arsenic, cadmium, lead, and bis (2-ethylhexyl)phthalate. The results of recent
sampling indicate that the soil or groundwater does not contain these contaminants at levels that are above human health or 
ecological risk levels.

RRSE: MEDIUM

Regulatory Driver: CERCLA
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Site ID: LCAAP-023
Site Name: AREA 23 - SLUDGE BURIAL PITS

CLEANUP/EXIT STRATEGY
LUCs are required at this site for site-wide groundwater. This site will be inspected and maintained for LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

197906........
197906........
198708........
200709........

198901
198901
200608
204609

RIP Date: N/A

RC Date: 200608

Area 23 is located in the center of the installation south of Ditch A. The area contains buildings that house bulk propellant or 
gunpowder, which were used throughout the manufacturing area. AOI 23A is an area of suspected IWTP sludge burial. This area 
is thought to contain four IWTP sludge burial pits. The pits were reportedly operated during the mid-1960s and ceased operation 
in 1967. 



Environmental investigations have uncovered no evidence of buried waste in this area; however, manganese above human health
risk levels is present in the soil.

RRSE: MEDIUM

Regulatory Driver: CERCLA
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Site ID: LCAAP-024
Site Name: AREA 24-SANITARY WASTEWATER TRTMNT 

CLEANUP/EXIT STRATEGY
Groundwater sampling will be completed for four consecutive sampling rounds resulting in COC concentrations below cleanup 
goals spanning a minimum of two years will indicate that cleanup goals have been achieved for a particular location.  LUCs are 
required at this site for site-wide groundwater.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............
LTM.................

197906........
197906........
198708........
200608........
200309........
200709........
200909........

198901
198901
200608
200705
200709
200909
204609

RIP Date: 200709

RC Date: 200909

Area 24 is located north of Area 8 and west of Area 7 in the west-central portion of the installation. This area is the site of the 
now-inactive Sanitary Wastewater Treatment Plant which operated from 1941 until the industrial wastewater and sanitary 
wastewater streams were combined to go to the Little Blue Valley Sewer District in 1990.



The primary contaminants of interest at Area 24 are arsenic, chromium, PCE, TCE, cis-1,2-DCE, and vinyl chloride. Results of 
recent sampling indicate that the soil does not contain these contaminants at levels that are above human health or ecological risk
levels; however, PCE and vinyl chloride are present in groundwater above health risk levels.



A ROD has been completed. There will be no further response for soils. MNA groundwater sampling will be conducted. LUCs are 
required at this site.

RRSE: LOW

Regulatory Driver: CERCLA
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Site ID: LCAAP-025
Site Name: AREA 25 - DEMOLITION WASTE DUMP

CLEANUP/EXIT STRATEGY
LUCs are required at this site for site-wide groundwater. This site will be inspected and maintained for LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Asbestos

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

197906........
197906........
198708........
200709........

198901
198901
200608
204609

RIP Date: N/A

RC Date: 200608

Area 25 is located in the western portion of the installation just south of the Big Ditch and adjacent to the western installation 
boundary. This area contains a disposal area that received transite asbestos wastes from installation construction activities. The 
transite material was spread out on the ground and was put into a ditch at the dump location. The date when the material was 
disposed of is unknown. 



In 2005, a removal action was conducted to remove asbestos at Area 25. The results of sampling conducted after completion of 
this removal indicate that these contaminants are not present above screening levels in the soil.

RRSE: LOW

Regulatory Driver: CERCLA
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Site ID: LCAAP-026
Site Name: AREA 26 - DEMOLITION DUMP

CLEANUP/EXIT STRATEGY
LUCs are required at this site for site-wide groundwater. This site will be inspected and maintained for LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

197906........
197906........
198708........
200709........

198901
198901
200608
204609

RIP Date: N/A

RC Date: 200608

Area 26 is located in the south-central portion of the facility, adjacent to the southern property boundary. This area contains a 
disposal area that received roofing material from installation construction activities. The history of the site is largely unknown. The 
roofing materials waste disposal area is located on the east side of the access road, 150 yards from the intersection of the access 
road and the south perimeter road. The waste consisted of mounds of tar-like material interspersed with a covering of coarse-
grained sand and fine gravel.



In 2005, a removal action was conducted to remove waste material at Area 26. The results of sampling conducted after 
completion of this removal indicate that these contaminants are not present above screening levels in the soil.

RRSE: LOW

Regulatory Driver: CERCLA
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Site ID: LCAAP-028
Site Name: AREA 28 - PIPELINE LEAKS

CLEANUP/EXIT STRATEGY
LUCs are required at this site for site-wide groundwater. This site will be inspected and maintained for LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

197906........
197906........
198708........
200709........

198901
198901
200608
204609

RIP Date: N/A

RC Date: 200608

Area 28 encompasses a pipeline leak that was reported to have occurred during the 1950s. The pipeline runs from the northeast 
to the southwest in the southeast corner of the installation.



The primary contaminant of interest at Area 28 is benzene. The results of recent sampling indicate that the soil does not contain 
this contaminant at a level that is above human health or ecological risk levels.

RRSE: NOT EVALUATED

Regulatory Driver: CERCLA
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Site ID: LCAAP-029
Site Name: AREA 29 - WESTERN BORDER DUMPS

CLEANUP/EXIT STRATEGY
LUCs are required at this site for site-wide groundwater. This site will be inspected and maintained for LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

197906........
197906........
198708........
200709........

198901
198901
200608
204609

RIP Date: N/A

RC Date: 200608

Area 29 is located along the western side of the facility next to State Highway 7. This area contains two dumps situated along the 
western boundary of the installation. The northern dump reportedly received debris from the original installation construction 
activities in the 1940s. The southern dump was used during construction of the Big Ditch (between 1984 and 1987).



The primary contaminants of interest at Area 29 are chromium, beryllium, arsenic, iron, and manganese. The results of recent 
sampling indicate that the soil or groundwater does not contain these contaminants at levels that are above human health or 
ecological risk levels.

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: LCAAP-030
Site Name: AREA 30 - BURNING PITS ASH DISPOSAL

CLEANUP/EXIT STRATEGY
LUCs are required at this site for site-wide groundwater. This site will be inspected (vegetative cover) and maintained for LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............
LTM.................

197906........
197906........
198708........
200608........
200309........
200709........
200910........

198901
198901
200608
200705
200709
200909
204609

RIP Date: 200709

RC Date: 200909

Area 30 is located due north of Building 5, adjacent to the northern installation boundary, and west of Area 14. This area was used
by the installation Fire Department to burn wooden ammunition boxes from 1951 to 1967. The area has also been used to dispose
of burning ground fly ash, and disposal of laboratory glassware and other lab related waste.



The primary COC at Area 30 is lead. Lead is present in soil at Area 30 above the risk-based action level of 1,197 mg/kg. A ROD 
was completed in January 2008. A vegetative cover has been placed over contaminated soil. Although chemicals are not present 
in groundwater at Area 30 that present a potentially unacceptable risk, groundwater was monitored for two years to ensure that 
waste did not impact groundwater. Following two consecutive sample events resulting in concentrations less than cleanup goals, 
sampling was discontinued. The results from the 2008 and 2009 annual sampling events in Area 30 indicated that COCs were 
below cleanup goals and, therefore, no further verification sampling is required. As shown in the 2012 Operation and Maintenance
Report, verification monitoring in Area 30 was discontinued in 2010, because results from the 2008 and 2009 annual sampling 
events indicated that COCs were below cleanup goals and, therefore, no further verification sampling was required. A confirmation
sample collected during 2012 from these wells also showed no exceedance of cleanup goals. 

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: LCAAP-031
Site Name: AREA 31 - FIREBREAK LANDFILLS

CLEANUP/EXIT STRATEGY
LUCs are required at this site for site-wide groundwater. This site will be inspected and maintained for LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

197906........
197906........
198708........
200709........

198901
198901
200608
204609

RIP Date: N/A

RC Date: 200608

Area 31 is located in the northeast portion of the facility just south of the Perimeter North Road. This area contains the remnants 
of two shallow open pit dumps. The waste is assorted household debris, empty drums, and empty ammunition boxes. There is 
also evidence of some burning in the area. The area was probably sporadically active between the 1940s and 1960s. Some 
material also may have been added after that time.  



In 2005 and 2006 a removal action was conducted to remove the waste material at this area. The results of sampling conducted 
after completion of this removal indicate that these contaminants are not present above screening levels in the soil.   

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: LCAAP-032
Site Name: AREA 32 - HOUSE BASEMENT

CLEANUP/EXIT STRATEGY
LUCs are required at this site for site-wide groundwater. This site will be inspected and maintained for LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

197906........
197906........
198708........
200709........

198901
198901
200608
204609

RIP Date: N/A

RC Date: 200608

Area 32 is scattered throughout the eastern wooded area of the installation are the remnants of several houses that were there 
prior to 1940 when the installation was founded. A survey of the area revealed five intact houses or house basements. One of the 
basements contained empty drums and a tar-like residue. Another one had a domestic waste dump adjacent to the foundation.



The primary contaminants of interest at Area 32 are arsenic, chromium, and lead. The results of recent sampling indicate that the 
soil does not contain these contaminants at levels that are above human health or ecological risk levels. 

RRSE: LOW

Regulatory Driver: CERCLA



Final LAKE CITY ARMY AMMUNITION PLANT Installation Action Plan - 56

Site ID: LCAAP-033
Site Name: Area 33 - Blending Pelletizing

CLEANUP/EXIT STRATEGY
LUCs are required at this site for site-wide groundwater. This site will be inspected and maintained for LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

197906........
197906........
198708........
200709........

198901
198901
200608
204609

RIP Date: N/A

RC Date: 200608

Area 33 is located in the center of the facility and contains a series of small buildings with blast deflector berms. Some of these 
structures were used in powder pouring operations, which were conducted to scale down bulk quantities of propellant.



The primary contaminants of interest at Area 33 are arsenic, benzo(a)pyrene, benzo(a)anthracene, benzo(b)fluoranthene, 
dibenze(a,h)anthracene, indeno(1,2,3-cd)pyrene, carbazole, nitrobenzene, and n-nitrosodiphenylamine, iron, manganese, and 
RDX. The results of recent sampling indicate that neither the soil nor groundwater contains these contaminants at levels that are 
above human health or ecological risk levels. 

RRSE: LOW

Regulatory Driver: CERCLA
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Site ID: LCAAP-034
Site Name: Area 34, Site Ditches 

CLEANUP/EXIT STRATEGY
LUCs are required at this site for site-wide groundwater. This site will be inspected and maintained for LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

197906........
197906........
198708........
200709........

198901
198901
200608
204609

RIP Date: N/A

RC Date: 200608

Area 34 Site Ditches consist of the surface water bodies and drainages across the central and northern portions of the installation.
Specifically, Area 34 includes the Ditch A system, which consists of two minor ditches (Ditch 2 and Ditch 3) that flow into Ditch A. 
Ditch 3 is located on the southern border of Area 12 and Ditch 2 is located in the northwestern portion of Area 7. Also included in 
this group is the Ditch B system, which consists of all channelized ditches that flow into it. 



Ditch A is the channelized remnant of West Fire Prairie Creek. It provides storm water drainage for the western half of the 
installation. Prior to 1990, Ditch A was the outfall receiver for the IWTP and the sanitary sewage plant. Ditch B is the channelized 
remnant of East Fire Prairie Creek. It provides storm water drainage for the eastern half of the installation. Ditch B received runoff 
from the firing range, the Building 139 manufacturing area, and from several of the installation's main production and warehouse 
buildings. 

RRSE: LOW

Regulatory Driver: CERCLA
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Site ID: LCAAP-035
Site Name: AREA 35 -- SUMPS

CLEANUP/EXIT STRATEGY
LUCs are required at this site for site-wide groundwater. This site will be inspected and maintained for LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Semi-volatiles (SVOC), Volatiles 
(VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................
RA(C)..............
LTM.................

197906........
197906........
198708........
200405........
200405........
200609........

198901
198901
200409
200609
200609
204609

RIP Date: N/A

RC Date: 200609

Area 35 includes 123 sumps that have been identified across the Plant.  Of those, 19 are connected to storm sewers, 64 
discharge to surface drainage, 27 drain into the Industrial Wastewater System, 4 are pumped regularly, and 5 are under building 
floors.



The original processes associated with the sumps were related to tracers (34 sumps), primers (34 sumps), igniters (5 sumps), 
incendiaries (5 sumps), high explosive incendiaries (5 sumps), indoor firing range (15 sumps), maintenance areas (10 sumps), 
and miscellaneous activities (12 sumps). A removal action was completed in 2007.



This site covers the removal action of all inactive sumps except those found within the areas of sites 13 and 15.  



A ROD has been completed and contaminated sediments were removed from several ditches. No further response for soil or 
groundwater is required. LUCs are required at this site.

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
LCAAP-027

LCAAP-036

AREA 27 - FIRING RANGE

PBC Site at LCAAP

198901

201210

Active ranges are not addressed under 
CERCLA; they are deferred to MMRP 
after range closure or transfer.


Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  197906

1989

1990

2003

2004

2005

RI/FS
PA

SI

IRA

IRA

RI/FS

RD

IRA
RD
RI/FS

(LCAAP-027 - AREA 27 - FIRING RANGE)
(LCAAP-001 - AREA 1 - BUILDING 83 WASTEWATER LAGOONS, LCAAP-002 - AREA 2 - BUILDING 85 
WASTEWATER LAGOONS, LCAAP-003 - AREA 3 - SANDPITS, LCAAP-004 - AREA 4 - BUILDING 139 - 
BACKLINE PONDS, LCAAP-005 - AREA 5 - BUILDING 139 IMPOUNDMENTS, LCAAP-006 - AREA 6 - 
BUILDING 65 IMPOUNDMENT, LCAAP-007 - AREA 7 - IND. WASTEWATER LAGOON AREA, LCAAP-008 - 
AREA 8 - SOLID WASTE LANDFILL, LCAAP-009 - AREA 9 - BUILDING 60 TREATMENT FACILITY, LCAAP-
010 - AREA 10 - FIRING RANGE WASTE DUMP, LCAAP-011 - AREA 11 - BURNING GROUND, LCAAP-012
- AREA 12 - LABORATORY WASTE LAGOON, LCAAP-013 - AREA 13 - BUILDING #35 DRAINAGE AREA, 
LCAAP-014 - AREA 14 - TANK FARM, LCAAP-015 - AREA 15 - TEMPORARY SURFACE IMPOUNDMENT, 
LCAAP-016 - AREA 16 - ABANDONED LANDFILL, LCAAP-017 - AREA 17-SANITARY LANDFILL & 
SOLVENT PITS, LCAAP-018 - AREA 18-BURNING PITS, LAGOONS & TRE, LCAAP-019 - AREA 19 - 
BUILDING 1 VICINITY, LCAAP-020 - AREA 20 - BUILDING 2 VICINITY, LCAAP-021 - AREA 21 - BUILDING 
3 VICINITY, LCAAP-022 - AREA 22 - DEMOLITION-WASTE DUMP, LCAAP-023 - AREA 23 - SLUDGE 
BURIAL PITS, LCAAP-024 - AREA 24-SANITARY WASTEWATER TRTMNT , LCAAP-025 - AREA 25 - 
DEMOLITION WASTE DUMP, LCAAP-026 - AREA 26 - DEMOLITION DUMP, LCAAP-027 - AREA 27 - 
FIRING RANGE, LCAAP-028 - AREA 28 - PIPELINE LEAKS, LCAAP-029 - AREA 29 - WESTERN BORDER 
DUMPS, LCAAP-030 - AREA 30 - BURNING PITS ASH DISPOSAL, LCAAP-031 - AREA 31 - FIREBREAK 
LANDFILLS, LCAAP-032 - AREA 32 - HOUSE BASEMENT, LCAAP-033 - Area 33 - Blending Pelletizing, 
LCAAP-034 - Area 34, Site Ditches , LCAAP-035 - AREA 35 -- SUMPS, LCAAP-036 - PBC Site at LCAAP)
(LCAAP-001 - AREA 1 - BUILDING 83 WASTEWATER LAGOONS, LCAAP-002 - AREA 2 - BUILDING 85 
WASTEWATER LAGOONS, LCAAP-003 - AREA 3 - SANDPITS, LCAAP-004 - AREA 4 - BUILDING 139 - 
BACKLINE PONDS, LCAAP-005 - AREA 5 - BUILDING 139 IMPOUNDMENTS, LCAAP-006 - AREA 6 - 
BUILDING 65 IMPOUNDMENT, LCAAP-007 - AREA 7 - IND. WASTEWATER LAGOON AREA, LCAAP-008 - 
AREA 8 - SOLID WASTE LANDFILL, LCAAP-009 - AREA 9 - BUILDING 60 TREATMENT FACILITY, LCAAP-
010 - AREA 10 - FIRING RANGE WASTE DUMP, LCAAP-011 - AREA 11 - BURNING GROUND, LCAAP-012
- AREA 12 - LABORATORY WASTE LAGOON, LCAAP-013 - AREA 13 - BUILDING #35 DRAINAGE AREA, 
LCAAP-014 - AREA 14 - TANK FARM, LCAAP-015 - AREA 15 - TEMPORARY SURFACE IMPOUNDMENT, 
LCAAP-016 - AREA 16 - ABANDONED LANDFILL, LCAAP-017 - AREA 17-SANITARY LANDFILL & 
SOLVENT PITS, LCAAP-018 - AREA 18-BURNING PITS, LAGOONS & TRE, LCAAP-019 - AREA 19 - 
BUILDING 1 VICINITY, LCAAP-020 - AREA 20 - BUILDING 2 VICINITY, LCAAP-021 - AREA 21 - BUILDING 
3 VICINITY, LCAAP-022 - AREA 22 - DEMOLITION-WASTE DUMP, LCAAP-023 - AREA 23 - SLUDGE 
BURIAL PITS, LCAAP-024 - AREA 24-SANITARY WASTEWATER TRTMNT , LCAAP-025 - AREA 25 - 
DEMOLITION WASTE DUMP, LCAAP-026 - AREA 26 - DEMOLITION DUMP, LCAAP-027 - AREA 27 - 
FIRING RANGE, LCAAP-028 - AREA 28 - PIPELINE LEAKS, LCAAP-029 - AREA 29 - WESTERN BORDER 
DUMPS, LCAAP-030 - AREA 30 - BURNING PITS ASH DISPOSAL, LCAAP-031 - AREA 31 - FIREBREAK 
LANDFILLS, LCAAP-032 - AREA 32 - HOUSE BASEMENT, LCAAP-033 - Area 33 - Blending Pelletizing, 
LCAAP-034 - Area 34, Site Ditches , LCAAP-035 - AREA 35 -- SUMPS)

(LCAAP-002 - AREA 2 - BUILDING 85 WASTEWATER LAGOONS)

(LCAAP-017 - AREA 17-SANITARY LANDFILL & SOLVENT PITS)

(LCAAP-016 - AREA 16 - ABANDONED LANDFILL, LCAAP-018 - AREA 18-BURNING PITS, LAGOONS & 
TRE, LCAAP-035 - AREA 35 -- SUMPS)
(LCAAP-018 - AREA 18-BURNING PITS, LAGOONS & TRE)

(LCAAP-016 - AREA 16 - ABANDONED LANDFILL)
(LCAAP-017 - AREA 17-SANITARY LANDFILL & SOLVENT PITS)
(LCAAP-017 - AREA 17-SANITARY LANDFILL & SOLVENT PITS)

Past Phase Completion Milestones
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 ScheduleIRP

2006

2007

2008

2009

2013

RI/FS

IRA
RA(C)

SI
PA
RD

RA(C)

IRA
RA(C)

RI/FS
RA(O)

IRA

RA(O)

(LCAAP-001 - AREA 1 - BUILDING 83 WASTEWATER LAGOONS, LCAAP-002 - AREA 2 - BUILDING 85 
WASTEWATER LAGOONS, LCAAP-003 - AREA 3 - SANDPITS, LCAAP-004 - AREA 4 - BUILDING 139 - 
BACKLINE PONDS, LCAAP-005 - AREA 5 - BUILDING 139 IMPOUNDMENTS, LCAAP-006 - AREA 6 - 
BUILDING 65 IMPOUNDMENT, LCAAP-007 - AREA 7 - IND. WASTEWATER LAGOON AREA, LCAAP-008 - 
AREA 8 - SOLID WASTE LANDFILL, LCAAP-009 - AREA 9 - BUILDING 60 TREATMENT FACILITY, LCAAP-
011 - AREA 11 - BURNING GROUND, LCAAP-012 - AREA 12 - LABORATORY WASTE LAGOON, LCAAP-
013 - AREA 13 - BUILDING #35 DRAINAGE AREA, LCAAP-014 - AREA 14 - TANK FARM, LCAAP-015 - 
AREA 15 - TEMPORARY SURFACE IMPOUNDMENT, LCAAP-019 - AREA 19 - BUILDING 1 VICINITY, 
LCAAP-020 - AREA 20 - BUILDING 2 VICINITY, LCAAP-021 - AREA 21 - BUILDING 3 VICINITY, LCAAP-
022 - AREA 22 - DEMOLITION-WASTE DUMP, LCAAP-023 - AREA 23 - SLUDGE BURIAL PITS, LCAAP-
024 - AREA 24-SANITARY WASTEWATER TRTMNT , LCAAP-025 - AREA 25 - DEMOLITION WASTE 
DUMP, LCAAP-026 - AREA 26 - DEMOLITION DUMP, LCAAP-028 - AREA 28 - PIPELINE LEAKS, LCAAP-
029 - AREA 29 - WESTERN BORDER DUMPS, LCAAP-030 - AREA 30 - BURNING PITS ASH DISPOSAL, 
LCAAP-031 - AREA 31 - FIREBREAK LANDFILLS, LCAAP-032 - AREA 32 - HOUSE BASEMENT, LCAAP-
033 - Area 33 - Blending Pelletizing, LCAAP-034 - Area 34, Site Ditches )
(LCAAP-035 - AREA 35 -- SUMPS)
(LCAAP-035 - AREA 35 -- SUMPS)

(LCAAP-000 - AREA 00 - Pyrotechnics Area)
(LCAAP-000 - AREA 00 - Pyrotechnics Area)
(LCAAP-001 - AREA 1 - BUILDING 83 WASTEWATER LAGOONS, LCAAP-002 - AREA 2 - BUILDING 85 
WASTEWATER LAGOONS, LCAAP-003 - AREA 3 - SANDPITS, LCAAP-004 - AREA 4 - BUILDING 139 - 
BACKLINE PONDS, LCAAP-005 - AREA 5 - BUILDING 139 IMPOUNDMENTS, LCAAP-007 - AREA 7 - IND. 
WASTEWATER LAGOON AREA, LCAAP-009 - AREA 9 - BUILDING 60 TREATMENT FACILITY, LCAAP-011 
- AREA 11 - BURNING GROUND, LCAAP-012 - AREA 12 - LABORATORY WASTE LAGOON, LCAAP-013 -
AREA 13 - BUILDING #35 DRAINAGE AREA, LCAAP-015 - AREA 15 - TEMPORARY SURFACE 
IMPOUNDMENT, LCAAP-019 - AREA 19 - BUILDING 1 VICINITY, LCAAP-020 - AREA 20 - BUILDING 2 
VICINITY, LCAAP-021 - AREA 21 - BUILDING 3 VICINITY, LCAAP-024 - AREA 24-SANITARY 
WASTEWATER TRTMNT , LCAAP-030 - AREA 30 - BURNING PITS ASH DISPOSAL)
(LCAAP-001 - AREA 1 - BUILDING 83 WASTEWATER LAGOONS, LCAAP-002 - AREA 2 - BUILDING 85 
WASTEWATER LAGOONS, LCAAP-003 - AREA 3 - SANDPITS, LCAAP-004 - AREA 4 - BUILDING 139 - 
BACKLINE PONDS, LCAAP-005 - AREA 5 - BUILDING 139 IMPOUNDMENTS, LCAAP-007 - AREA 7 - IND. 
WASTEWATER LAGOON AREA, LCAAP-009 - AREA 9 - BUILDING 60 TREATMENT FACILITY, LCAAP-011 
- AREA 11 - BURNING GROUND, LCAAP-012 - AREA 12 - LABORATORY WASTE LAGOON, LCAAP-013 -
AREA 13 - BUILDING #35 DRAINAGE AREA, LCAAP-015 - AREA 15 - TEMPORARY SURFACE 
IMPOUNDMENT, LCAAP-016 - AREA 16 - ABANDONED LANDFILL, LCAAP-017 - AREA 17-SANITARY 
LANDFILL & SOLVENT PITS, LCAAP-019 - AREA 19 - BUILDING 1 VICINITY, LCAAP-020 - AREA 20 - 
BUILDING 2 VICINITY, LCAAP-021 - AREA 21 - BUILDING 3 VICINITY, LCAAP-024 - AREA 24-SANITARY 
WASTEWATER TRTMNT , LCAAP-030 - AREA 30 - BURNING PITS ASH DISPOSAL, LCAAP-036 - PBC Site
at LCAAP)

(LCAAP-018 - AREA 18-BURNING PITS, LAGOONS & TRE)
(LCAAP-000 - AREA 00 - Pyrotechnics Area, LCAAP-018 - AREA 18-BURNING PITS, LAGOONS & TRE)

(LCAAP-010 - AREA 10 - FIRING RANGE WASTE DUMP)
(LCAAP-003 - AREA 3 - SANDPITS, LCAAP-024 - AREA 24-SANITARY WASTEWATER TRTMNT , LCAAP-
030 - AREA 30 - BURNING PITS ASH DISPOSAL)
(LCAAP-010 - AREA 10 - FIRING RANGE WASTE DUMP)

(LCAAP-036 - PBC Site at LCAAP)
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 ScheduleIRP

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: N/A

209909Estimated Completion Date of IRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 200809
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LAKE CITY ARMY AMMUNITION PLANT IRP Schedule

RA(O)

RA(O)

RA(O)

LTM

RA(O)

RA(O)

LTM

RA(O)

LTM

RA(O)

LTM

RA(O)

RA(O)

RA(O)

LTM

RA(O)

RA(O)

RA(O)

RA(O)

RA(O)

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

LCAAP-000

LCAAP-001

LCAAP-002

LCAAP-003

LCAAP-004

LCAAP-005

LCAAP-006

LCAAP-007

LCAAP-008

LCAAP-009

LCAAP-010

LCAAP-011

LCAAP-012

LCAAP-013

LCAAP-014

LCAAP-015

LCAAP-016

LCAAP-017

LCAAP-018

LCAAP-019

AREA 00 - Pyrotechnics Area

AREA 1 - BUILDING 83 
WASTEWATER LAGOONS

AREA 2 - BUILDING 85 
WASTEWATER LAGOONS

AREA 3 - SANDPITS

AREA 4 - BUILDING 139 - BACKLINE
PONDS

AREA 5 - BUILDING 139 
IMPOUNDMENTS

AREA 6 - BUILDING 65 
IMPOUNDMENT

AREA 7 - IND. WASTEWATER 
LAGOON AREA

AREA 8 - SOLID WASTE LANDFILL

AREA 9 - BUILDING 60 TREATMENT 
FACILITY

AREA 10 - FIRING RANGE WASTE 
DUMP

AREA 11 - BURNING GROUND

AREA 12 - LABORATORY WASTE 
LAGOON

AREA 13 - BUILDING #35 DRAINAGE 
AREA

AREA 14 - TANK FARM

AREA 15 - TEMPORARY SURFACE 
IMPOUNDMENT

AREA 16 - ABANDONED LANDFILL

AREA 17-SANITARY LANDFILL & 
SOLVENT PITS

AREA 18-BURNING PITS, LAGOONS 
& TRE

AREA 19 - BUILDING 1 VICINITY

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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LAKE CITY ARMY AMMUNITION PLANT IRP Schedule

RA(O)

RA(O)
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1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

LCAAP-020

LCAAP-021

LCAAP-022

LCAAP-023

LCAAP-024

LCAAP-025

LCAAP-026

LCAAP-028

LCAAP-029

LCAAP-030

LCAAP-031

LCAAP-032

LCAAP-033

LCAAP-034

LCAAP-035

AREA 20 - BUILDING 2 VICINITY

AREA 21 - BUILDING 3 VICINITY

AREA 22 - DEMOLITION-WASTE 
DUMP

AREA 23 - SLUDGE BURIAL PITS

AREA 24-SANITARY WASTEWATER 
TRTMNT 

AREA 25 - DEMOLITION WASTE 
DUMP

AREA 26 - DEMOLITION DUMP

AREA 28 - PIPELINE LEAKS

AREA 29 - WESTERN BORDER 
DUMPS

AREA 30 - BURNING PITS ASH 
DISPOSAL

AREA 31 - FIREBREAK LANDFILLS

AREA 32 - HOUSE BASEMENT

Area 33 - Blending Pelletizing

Area 34, Site Ditches 

AREA 35 -- SUMPS

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

198706

RAB established 199703

Potential TAPP: N/A

Additional Community Involvement Information  

A TRC met every quarter from December 1987 until December 1996. In 1996, LCAAP held a public meeting to determine if 
there was interest in forming a RAB. The RAB first met in May 1997 and met every two months thereafter. Since January 
1999, RAB meetings have been held quarterly. 



The community relations plan for LCAAP was updated in April 2011 and in 2012, the RAB frequency changed to 
semiannual.  RAB notices are scheduled two weeks prior to meetings in The Examiner newspaper. The notice includes a 
letter sent to the surrounding neighbors before the meeting. 

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

RAB Adjournment Date: 
RAB Adjournment Reason: 

N/A
None

Administrative Record is located at 

Lake City Army Ammunition Plant

7 and 78 Highway, Building 5

Independence, MO  64051-1000

Phone 816-796-7159 

Information Repository is located at 
Mid-Continent Public Library

317 W. US Hwy. 24

Independence, MO 64050-2747

Phone 816-252-0950


Community Involvement Plan (Date Published): 201104
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